LexEVS Meeting Minutes - 2020.03.18

Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	х
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	х
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	х
Stancl, Craig	Mayo	х
Endle, Cory	Mayo	x
Kuntipuram, Kumar	NIH/NCI [C]	x
Solie, Chuck	NIH/NCI [C]	x
Trikha, Akhilesh	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	x
Yang, Chen	NIH/NCI [C]	
Johnson, Connie	NIH/NCI [C]	х

Agenda

EVS Discussion

	SYSTEMS	
Systems	Discussion Points:	
	Decision Points:	
	LEXEVS UPDATES	
LexEVS Sprint Status	Current Sprint - Sprint 130 (March 12, 2019 – March 25, 2020)	
	16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint130	
	Activities	
	LexEVS Snapshot build - SNAPSHOT.DEV.SPRINT130.2020.03.12 Dev VM performance testing	
	Decision Points:	
Node Graph Resolution Extension	Discussion Points:	
	 To be discussed in a separate meeting. The team is looking at proposed fixes and extended use 	
	Decision Points:	
Source Code Qualifier	Discussion Points:	
	Kim's code against this is working and tests are continuing testing.	
	Decision Points:	

Transition to TLS v1.2 protocol	Discussion Points: • LexEVS team will start testing Thursday morning on the Dev and QA system. Decision Points:
LexEVS External Users	Discussion Points: Decision Points:
Team Absences	Mayo Team Cory - Scott - 3/20 Craig - NCI Tracy - Kim -
	EVS SERVICE AND ARCHITECTURE GROUP UPDATES
EVS Service and Architecture Group	Discussion Points: Decision Points: DATA UPDATES
Data	Discussion Points: Decision Points:
	BROWSER UPDATES
Browser	Discussion Points: Decision Points:

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)



Recent CTS2 Service Related Issues (within last week)



6.5 LexEVS Related Issues

key summary type created updated due assignee reporter priority status resolution

⚠ Jira project doesn't exist or you don't have permission to view it.

View these issues in Jira

6.5 CTS2 Service Related Issues

key summary type created updated due assignee reporter priority status resolution

View these issues in Jira