

LexEVS Meeting Minutes - 2020.04.08

Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Kuntipuram, Kumar	NIH/NCI [C]	
Solie, Chuck	NIH/NCI [C]	x
Trikha, Akhilesh	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	x
Yang, Chen	NIH/NCI [C]	x
Johnson, Connie	NIH/NCI [C]	x
Whiteman, Lori	NIH/NCI [C]	x

Agenda

EVS Discussion

	SYSTEMS
Systems	Discussion Points: Decision Points:
	LEXEVS UPDATES
LexEVS Sprint Status	Current Sprint - Sprint 131 (March 26, 2019 – April 08, 2020) 16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint131 Activities • Test Plans • Meet with Swathi • Diagnosed failing RRF load • Investigation value set issues • Initial Discussions on Report Exporter Decision Points:
RRF Load Fix	Discussion Points: • Updates Decision Points:

Value Set issues	Discussion Points: • Scott and Tracy have worked on this issue the last couple of days • They are looking at issues where value, valueset=yes Decision Points:
Report Exporter	Discussion Points: • We had a couple of meetings to understand the overall architecture. • We are coming up with a plan to go forward, including creating an architecture document. • We will need to meet with Lori to understand the user workflow. • Lori/Lyuba mentioned that Brian's time is limited and that we have our questions all created up front. Decision Points: • We will
LexEVS Release Candidate and Testing	Discussion Points: • Scott met with Swathi to give her an overview of what needs to be tested. Decision Points:
Team Absences	Mayo Team • Cory - • Scott - • Craig - NCI • Tracy - • Kim -
EVS SERVICE AND ARCHITECTURE GROUP UPDATES	
EVS Service and Architecture Group	Discussion Points: Decision Points:
DATA UPDATES	
Data	Discussion Points: Decision Points:
BROWSER UPDATES	
Browser	Discussion Points: Decision Points:

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
 Jira project doesn't exist or you don't have permission to view it.								
View these issues in Jira								

Recent CTS2 Service Related Issues (within last week)

[illegible]

6.5 LexEVS Related Issues

[illegible]

6.5 CTS2 Service Related Issues

[View these issues in Jira](#)