

LexEVS Meeting Minutes - 2020.04.29

Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Kuntipuram, Kumar	NIH/NCI [C]	x
Solie, Chuck	NIH/NCI [C]	x
Trikha, Akhilesh	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	x
Kondareddy, Swathi	NIH/NCI [C]	x
Yang, Chen	NIH/NCI [C]	x
Johnson, Connie	NIH/NCI [C]	x
Whiteman, Lori	NIH/NCI [C]	x

Agenda

EVS Discussion

	SYSTEMS
Systems	<p>Discussion Points:</p> <ul style="list-style-type: none">MySQL DB on QA was corrupted again.It was suggested we migrate to MySQL 8.We are not sure this is a MySQL issue.The LexEVS team suggested that we should at least test on Jenkins Docker tests first. <p>Decision Points:</p> <ul style="list-style-type: none">Tracy will follow up on this issue next week.
	LEXEVS UPDATES
LexEVS Sprint Status	<p>Current Sprint - Sprint 133 (April 23, 2020 – April 22, 2020)</p> <p>16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint133</p> <p>Activities</p> <ul style="list-style-type: none">QA regression testing discussionContinued Discussions/Review of Report Exporter <p>Decision Points:</p>

QA updates	<p>Discussion Points:</p> <ul style="list-style-type: none"> Remote API Tests - The DB was not working on QA. Swathi is waiting for this to come back <ul style="list-style-type: none"> Swathi has run these tests on DEV and has issues, but will re-run on QA when it's available. Scott is reviewing these errors on DEV. <p>Decision Points:</p>
Loader Issue	<p>Discussion Points:</p> <ul style="list-style-type: none"> LEXEVS-4902 Possible error in loading owl:Disjoint data Lori is gathering opinions from the users and this is still in progress. <p>Decision Points:</p>
Report Exporter	<p>Discussion Points:</p> <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> Cory - <ul style="list-style-type: none"> May 17 - May 23 May 24 - May 30 June 7 - June 13 June 14 - June 20 July 5 - July 11 July 19 - July 25 Scott - <ul style="list-style-type: none"> May 3 - May 9 May 10 - May 16 July 12 - July 18 July 26 - August 1 November 1 - November 7 November 15 - November 21 Craig - <ul style="list-style-type: none"> May 3 - May 9 May 10 - May 16 June 7 - June 13 June 14 - June 20 July 5 - July 11 July 12 - July 18 <p>NCI</p> <ul style="list-style-type: none"> Tracy - Kim -
EVS SERVICE AND ARCHITECTURE GROUP UPDATES	
EVS Service and Architecture Group	<p>Discussion Points:</p> <p>Decision Points:</p>
DATA UPDATES	
Data	<p>Discussion Points:</p> <p>Decision Points:</p>
BROWSER UPDATES	
Browser	<p>Discussion Points:</p> <p>Decision Points:</p>

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key summary type created reporter priority status version fixVersion



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)