

2020-11-04 Meeting notes

Date

04 Nov 2020

Attendees

- [Safran, Tracy \(NIH/NCI\) \[C\]](#)

Goals

Discussion items

| Time | Item | Who | Notes |
|------|----------------------|-----|--|
| | EVS History | | <ul style="list-style-type: none">• Did test load but had no performance improvements• Error messaging is improved• Waiting on Systems availability to test further. Meeting on Monday with Chuck |
| | Loader Automation | | Meeting later today - Took all load scripts and combined into one |
| | MySQL Test database | | I haven't heard more from Cyrus, has anyone else? <ul style="list-style-type: none">• I replied again to his emails• Hoping to hear more at 2PM |
| | OWL2 Loader issues | | Linked to moving away from Jena loader. <ul style="list-style-type: none">• Comments may be loaded incorrectly as properties, need to be examined for OWL1• Some things not being completely loaded when source is OWL1• Possibly some adjustments can be made to OWL1 source to allow OWL2 unit tests to run.<ul style="list-style-type: none">◦ Specifically NPO might need adjustment to be valid for OWL2 loader◦ Will examine issues that raise errors to decide remediation◦ Will discuss further in 2PM |
| | EVS Rest API | | QA team completed round 1 of regression. New tag today to fix 3 errors. One error being triaged. Still hope to finish this week. |
| | EVS Explorer | | Waiting behind Rest API but no problems known |
| | Metrics requirements | | EVS Metrics Dashboard Current google analytics at analytics.google.com under account ncievsanalytics sitestats under sitestats.nci.nih.gov |
| | Report Exporter | | Been through FIPS so ready to go to Stage soon |

Action items

