2020-11-18 Meeting notes

Date

18 Nov 2020

Attendees

• Safran, Tracy (NIH/NCI) [C]

Goals

Discussion items

Time	Item	Who	Notes
	EVS History		 Did tracing with Systems. No obvious issues Did test load on DataQA and went smoothly Dev test did reveal some table locks that have now been fixed for -r option
	Loader Automation		Tested on dev and went well
	MySQL Test database		Dev database set up Working through SQL issues in local testing. Might be fine on Dev LEXEVS-5047 - Jira project doesn't exist or you don't have permission to view it.
			Possibly want to rewrite SQL query at some point, will add note to JIRA
	OWL2 Loader issues		Met with Gilberto with some follow-up emails to work out details Some leftover OWL1 text in loader can be dropped Impact on browsers? Code review at end
	EVS Metrics dashboard		Not seen any activity here. Need to start considering design Who will be working on this, do we know? Jason looking at Cabana for the API Will have a kickoff after Thanksgiving
	EVS Rest API		Vulnerability fix release QA scripts expect specific order of data in scripts
	EVS Explorer		Nothing new.
	EVS Exporter		 Some configuration issues memory timeouts on large downloads coordination between API synonym labeling Dropping last Maps_To Possibly need to expand timeout to 2 hours Consider storing files for later retrieval

Tiers and evs rest api	 Exporter should point to local EvsRestAPI for integration testing. Can point to Prod for development for stability and latest data. Need to have tier specific properties file for exporter.
------------------------	--

Action items