2020-12-16 Meeting notes

Date

16 Dec 2020

Attendees

• Safran, Tracy (NIH/NCI) [C]

Goals

Discussion items

Time	Item	Who	Notes
	MySQL new database		Next steps? Reply to DBA that testing successful.
	New loader on Dev		 95% there Needs to not reconfirm metadata overwrite
	Protege byCode early next year		 Next release of Protege will make all qualifiers by-code should eliminate need for Sed script for EVSRestAPI If LexEVS fully byCode, will eliminate need for Sed script there too
	Refresh on-prem hardware		Gen 7 servers no longer supported. Look at move to new blades for Prod and processing. All else will be VMs. Combine processing and loading onto one blade?
	AWS connection timeouts		Timeouts being enforced and breaking connections on the servers. Not yet been able to adapt software so are writing in long polling. Looking at in-memory caching. Have a worker thread that will drop off older reports from cache - time: possibly an hour. Users would be able to kick off multiple reports. Sounds like we will need some user stress testing.

Action items