# **LexEVS Meeting Minutes - 2021.01.27**

## Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	х
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	
Endle, Cory	Mayo	x
Kuntipuram, Kumar	NIH/NCI [C]	x
Solie, Chuck	NIH/NCI [C]	x
Trikha, Akhilesh	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	
Singh, Itendra	NIH/NCI [C]	x
Yang, Chen	NIH/NCI [C]	x
Johnson, Connie	NIH/NCI [C]	x
Whiteman, Lori	NIH/NCI [C]	

# Agenda

## **EVS Discussion**

	SYSTEMS
Systems	Discussion Points:  NCI Docker Container for MySQL 5.7 Can LexEVS team submit a container to be used? Chuck will link us with Quong, a Docker admin.  AWS Stats? Kevin is working on this. He is out sick the rest of this week. Tracy said he is manually importing logs (this may take a couple weeks). He will try to automatically import the logs going forward.  LexEVS Remote not available outside the firewall? After talking to security, we have come to agreement that this is set up correctly. We should consider moving the remote API documentation to a non-public location. Tracy asked about the dates to migrate to MySQL 5.7 on stage and prod. Chuck is not aware of dates. Lori asked about the MySQL 5.7 migration deadline? Tracy/Chuck suggested that this migration is tied to a CentOS 7 migration which has a deadline. Meme is not compatible with 5.7 at this point.  Decision Points:  Lyuba requested that LexEVS Remote be available outside the firewall. Kumar (working with LexEVS team) will create a ticket - firewall waiver for LexEVS to be available outside the firewall.
	LEXEVS UPDATES

LexEVS Sprint Status	Current Sprint - Sprint 152 (January 14, 2020 – January 27, 2020)  16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint152 Activities  Report Exporter ready for review by editors Additional testing Tier related configuration Logging clean up Documentation  Decision Points:
ATOaas Updates	Discussion Points  • Nothing new.
	Decision Points
Report Exporter	Discussion Points:      Additional testing     Tier related configuration     Logging clean up     Additional Documentation     UI updates based on editor's comments  Decision Points:
Team Absences	Mayo Team  Cory - Scott - Craig - January 11- February 5  NCI  Tracy - Kumar - Kim -
	EVS SERVICE AND ARCHITECTURE GROUP UPDATES
EVS	Discussion Points:  Decision Points:
EVS Service and Architecture Group	Discussion Points:  • 2021-01-27 Meeting notes  Decision Points:  DATA UPDATES
Data	Discussion Points:
	Decision Points:
	BROWSER UPDATES
Browser	Discussion Points:
	Decision Points:

#### JIRA Issues

#### Recent LexEVS Related Bugs and Features (within last week)

key summary type created reporter priority status version fixVersion



#### Recent CTS2 Service Related Issues (within last week)



#### 6.5 LexEVS Related Issues



#### 6.5 CTS2 Service Related Issues

