

LexEVS Meeting Minutes - 2021.03.03

Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Kuntipuram, Kumar	NIH/NCI [C]	x
Solie, Chuck	NIH/NCI [C]	x
Trikha, Akhilesh	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	x
Singh, Itendra	NIH/NCI [C]	x
Yang, Chen	NIH/NCI [C]	x
Johnson, Connie	NIH/NCI [C]	x
Whiteman, Lori	NIH/NCI [C]	

Agenda

EVS Discussion

	SYSTEMS
Systems	Discussion Points: Decision Points:
	LEXEVS UPDATES
LexEVS Sprint Status	Current Sprint - Sprint 155 (February 11, 2020 – February 24, 2020) 16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint155 Activities <ul style="list-style-type: none">• Report Exporter has been put on QA and is being tested• Expanding Testing• Integrating Google Analytics ID in report exporter.• Investigating/estimating new tasks
ATOaaS Updates	Discussion Points <ul style="list-style-type: none">• They are requesting a production date.<ul style="list-style-type: none">◦ After discussion, March 24th is the target date. Decision Points

Report Exporter	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Testing Status/completion date from QA <ul style="list-style-type: none"> ◦ QA feature testing is done ◦ QA regression testing should be done today. • Google Analytics ID in report exporter <ul style="list-style-type: none"> ◦ After a quick demo, Lyuba suggested that the data we are capturing is enough for now. • Next steps in development • JSON output is a bit inconsistent with the other output formats <ul style="list-style-type: none"> ◦ Maps_to may be empty ◦ Scott will document this for the team to review. • Kim requested that Scott changes the format of the Report Exporter icon to be the same as the other icons. <p>Decision Points:</p>
Report Exporter - Communication Links	<p>Discussion Points</p> <ul style="list-style-type: none"> • Coordinate EVS tools page announcement <ul style="list-style-type: none"> ◦ EVS tools page - update meta data in the welcome (Tracy S) <ul style="list-style-type: none"> ■ Add link to side bar for Report Exporter - under the NCI Term Browser ◦ NCIt - side bar and quick links (Jason) <p>Decision Points</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> • Cory - • Scott - • Craig - <p>NCI</p> <ul style="list-style-type: none"> • Tracy - • Kumar - • Kim -
EVS SERVICE AND ARCHITECTURE GROUP UPDATES	
EVS	<p>Discussion Points:</p> <p>Decision Points:</p>
EVS Service and Architecture Group	<p>Discussion Points:</p> <p>Decision Points:</p>
DATA UPDATES	
Data	<p>Discussion Points:</p> <p>Decision Points:</p>
BROWSER UPDATES	
Browser	<p>Discussion Points:</p> <p>Decision Points:</p>

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key summary type created reporter priority status version fixVersion



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)

key

summary

type

created

updated

due


assignee

reporter

priority

status

resolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 LexEVS Related Issues

[illegible]

6.5 CTS2 Service Related Issues

key

summary

type

created

updated

due

assignee

reporter

priority

status

resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)