

LexEVS Meeting Minutes - 2021.03.10

Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Kuntipuram, Kumar	NIH/NCI [C]	x
Solie, Chuck	NIH/NCI [C]	x
Trikha, Akhilesh	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	x
Singh, Itendra	NIH/NCI [C]	x
Yang, Chen	NIH/NCI [C]	x
Johnson, Connie	NIH/NCI [C]	x
Whiteman, Lori	NIH/NCI [C]	

Agenda


EVS Discussion

	SYSTEMS
Systems	<p>Discussion Points:</p> <ul style="list-style-type: none">SMTP server on AWS server?<ul style="list-style-type: none">Chuck said SMTP server should be available on AWS just like on prem.Metathesaurus on Data QA load - loads for 2 hours then is killed.<ul style="list-style-type: none">Asked Chuck to look into this. <p>Decision Points:</p>
	LEXEVS UPDATES
LexEVS Sprint Status	<p>Current Sprint - Sprint 155 (February 25, 2020 – March 10, 2020)</p> <p>16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint155</p> <p>Activities</p> <ul style="list-style-type: none">Report Exporter has passed QA and a ticket has been submitted to put on STAGE.Initial review of new tasks completed<ul style="list-style-type: none">SurveyRolesAssociations
ATOaaS Updates	<p>Discussion Points</p> <ul style="list-style-type: none">March 24th is the target date for PROD. <p>Decision Points</p>

Report Exporter	<p>Discussion Points:</p> <ul style="list-style-type: none"> Request has been made to deploy to STAGE <ul style="list-style-type: none"> We asked about requirements to move to PROD. <ul style="list-style-type: none"> We should validate that deployment script is working on stage. We should validate the site outside the firewall. Started work on new feature requests <ul style="list-style-type: none"> Survey Roles report Associations report <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> Cory - Scott - Craig - <p>NCI</p> <ul style="list-style-type: none"> Tracy - Kumar - Kim -
EVS SERVICE AND ARCHITECTURE GROUP UPDATES	
EVS	<p>Discussion Points:</p> <p>Decision Points:</p>
EVS Service and Architecture Group	<p>Discussion Points:</p> <ul style="list-style-type: none"> 2021-03-10 Meeting notes <p>Decision Points:</p>
DATA UPDATES	
Data	<p>Discussion Points:</p> <p>Decision Points:</p>
BROWSER UPDATES	
Browser	<p>Discussion Points:</p> <p>Decision Points:</p>

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
 Jira project doesn't exist or you don't have permission to view it.								
View these issues in Jira								

Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)