

LexEVS Meeting Minutes - 2021.03.24

Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Kuntipuram, Kumar	NIH/NCI [C]	x
Solie, Chuck	NIH/NCI [C]	x
Trikha, Akhilesh	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	x
Singh, Itendra	NIH/NCI [C]	x
Yang, Chen	NIH/NCI [C]	x
Johnson, Connie	NIH/NCI [C]	x
Whiteman, Lori	NIH/NCI [C]	

Agenda

EVS Discussion

	SYSTEMS
Systems	Discussion Points: Decision Points:
	LEXEVS UPDATES
LexEVS Sprint Status	Current Sprint - Sprint 156 (March 11, 2020 – March 24, 2020) 16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint156 Activities <ul style="list-style-type: none">• Report Exporter is on Prod (behind firewall).• Work progressing on new Report Exporter features/requirements<ul style="list-style-type: none">◦ Survey◦ Roles report◦ Associations report
ATOaas Updates	Discussion Points <ul style="list-style-type: none">• March 24th is the target date for PROD. Decision Points

Report Exporter Clearance	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Question: "Web concept clearance process (OCPL and CBIIT)? This is required now before a new web domain is created. We probably shouldn't be using the nci.nih.gov domain anymore." • The cloud PM asked if Sue if we completed the above process. <ul style="list-style-type: none"> ◦ We did not as we started development before the process was implemented. <p>Decision Points:</p> <ul style="list-style-type: none"> • Lyuba suggested that we follow the above process. <ul style="list-style-type: none"> ◦ Jason will follow up with Sue.
Report Exporter	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Deployed to Prod (behind firewall) <ul style="list-style-type: none"> ◦ Initial testing/verification looks good. • AppScan on Prod: 1 Medium issue found <ul style="list-style-type: none"> ◦ JQuery version needs to be updated to 3.6.0. <ul style="list-style-type: none"> ▪ A fix is in on Dev for this. ▪ We are requesting to move this fix to QA. • Work progressing on new feature requests <ul style="list-style-type: none"> ◦ Survey <ul style="list-style-type: none"> ▪ Who should be on the mailing list? <ul style="list-style-type: none"> • Lyuba, Lori ◦ Roles report ◦ Associations report • QA <ul style="list-style-type: none"> ◦ Itendra agreed that we should proceed to deploy the jquery bugfix to QA for regression testing. <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> • Cory - June 14th - 17th • Scott - May 13th - 18th • Craig - April 11 - May 7 <p>NCI</p> <ul style="list-style-type: none"> • Tracy - • Kumar - • Kim -
EVS SERVICE AND ARCHITECTURE GROUP UPDATES	
EVS	<p>Discussion Points:</p> <p>Decision Points:</p>
EVS Service and Architecture Group	<p>Discussion Points:</p> <p>Decision Points:</p>
DATA UPDATES	
Data	<p>Discussion Points:</p> <p>Decision Points:</p>
BROWSER UPDATES	
Browser	<p>Discussion Points:</p> <p>Decision Points:</p>

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key summary type created reporter priority status version fixVersion



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)