

# LexEVS Meeting Minutes - 2021.03.31

## Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	
Endle, Cory	Mayo	x
Kuntipuram, Kumar	NIH/NCI [C]	x
Solie, Chuck	NIH/NCI [C]	x
Trikha, Akhilesh	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	x
Singh, Itendra	NIH/NCI [C]	x
Yang, Chen	NIH/NCI [C]	x
Johnson, Connie	NIH/NCI [C]	x
Whiteman, Lori	NIH/NCI [C]	

## Agenda


### EVS Discussion

	SYSTEMS
Systems	Discussion Points:  Decision Points:
	LEXEVS UPDATES
LexEVS Sprint Status	<b>Current Sprint</b> - Sprint 157 (March 11, 2020 – March 24, 2020)  <a href="#">16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint157</a> Activities <ul style="list-style-type: none"><li>• Report Exporter is on Prod (behind firewall).<ul style="list-style-type: none"><li>◦ App Scan (jQuery version) issue is fixed and on QA.</li></ul></li><li>• Work progressing on new Report Exporter features/requirements<ul style="list-style-type: none"><li>◦ Survey</li><li>◦ Roles report</li><li>◦ Associations report</li></ul></li></ul>
ATOaas Updates	Discussion Points  Decision Points
Report Exporter Clearance	Discussion Points: <ul style="list-style-type: none"><li>• “Website Concept Clearance Process” brief document will need to be submitted and then wait for response.</li></ul> Decision Points:

Report Exporter	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• Deployed to Prod (behind firewall) <ul style="list-style-type: none"> <li>◦ Initial testing/verification looks good.</li> </ul> </li> <li>• Work progressing on new feature requests <ul style="list-style-type: none"> <li>◦ Survey - Editors are reviewing on Dev</li> <li>◦ Roles report - Editors are reviewing on Dev</li> <li>◦ Associations report</li> </ul> </li> <li>• QA <ul style="list-style-type: none"> <li>◦ Update on JQuery version issue - regression testing on QA <ul style="list-style-type: none"> <li>▪ QA regression testing is ongoing and should be complete tomorrow.</li> </ul> </li> </ul> </li> </ul> <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> <li>• Cory - June 14th - 17th</li> <li>• Scott - May 13th - 18th</li> <li>• Craig - April 11 - May 7</li> </ul> <p>NCI</p> <ul style="list-style-type: none"> <li>• Tracy -</li> <li>• Kumar -</li> <li>• Kim -</li> </ul>
<b>EVS SERVICE AND ARCHITECTURE GROUP UPDATES</b>	
EVS	<p>Discussion Points:</p> <p>Decision Points:</p>
EVS Service and Architecture Group	<p>Discussion Points:</p> <p>Decision Points:</p>
<b>DATA UPDATES</b>	
Data	<p>Discussion Points:</p> <p>Decision Points:</p>
<b>BROWSER UPDATES</b>	
Browser	<p>Discussion Points:</p> <p>Decision Points:</p>

## JIRA Issues

### Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
 Jira project doesn't exist or you don't have permission to view it.								
<a href="#">View these issues in Jira</a>								

### Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

## 6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

## 6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)