

LexEVS Meeting Minutes - 2021.05.26



Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	
Safran, Tracy	NIH/NCI [C]	
Ong, Kim L	IS	
Lucas, Jason R	IS	
Bauer, Scott	Mayo	
Stancl, Craig	Mayo	
Endle, Cory	Mayo	
Kuntipuram, Kumar	NIH/NCI [C]	
Solie, Chuck	NIH/NCI [C]	
Trikha, Akhilesh	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	
Singh, Itendra	NIH/NCI [C]	
Yang, Chen	NIH/NCI [C]	
Johnson, Connie	NIH/NCI [C]	
Whiteman, Lori	NIH/NCI [C]	

Agenda

EVS Discussion


	SYSTEMS
Systems	Discussion Points: Decision Points:
	LEXEVS UPDATES
LexEVS Sprint Status	Current Sprint - Sprint 160 (May 6, 2020 – May 19, 2020) https://wiki.nci.nih.gov/display/LexEVS/16X237+Agile+Development++Sprint+Status#id-16X237AgileDevelopmentSprintStatus-Sprint161 Activities <ul style="list-style-type: none">Statistics Dashboard - filebeat/logstash investigationStatistics Dashboard - UIReport Exporter 1.1.0 - QA Issues complete

Report Exporter	<p>Discussion Points</p> <ul style="list-style-type: none"> On prod <ul style="list-style-type: none"> https://evs.cancer.gov/report-exporter We will need to determine any announcements and links to go out. 1.1 deployed to QA. issues resolved and QA verified <div> <ul style="list-style-type: none">  EVSREPEXP-409 - Jira project doesn't exist or you don't have permission to view it.  EVSREPEXP-410 - Jira project doesn't exist or you don't have permission to view it. </div> Regression status. <p>Decision Points:</p> <ul style="list-style-type: none"> Lyuba would like to get announcement and link published Still waiting on Demo
Statistics Dashboard	<p>Discussion Points:</p> <ul style="list-style-type: none"> EVS Analytics Dashboard Project Documents Report from Larry Brem on proposed architecture <p>Decision Points:</p> <ul style="list-style-type: none"> Next step to determine use of SUMO Logic (coordinating with Larry Brem) ELK stack configuration to be discussed
LexEVS Technical Debt	<p>Discussion Points:</p> <ul style="list-style-type: none"> Kumar will set up a meeting to further discuss this with Lyuba - status of meeting time? <p>Decision Points:</p> <ul style="list-style-type: none"> Waiting for meeting time
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> Cory - June 14th - 17th Scott - May 27 -28th, June 11 - 13th Craig - <p>NCI</p> <ul style="list-style-type: none"> Tracy - Kumar - Kim -
	EVS SERVICE AND ARCHITECTURE GROUP UPDATES
EVS Service and Architecture Group	<p>Discussion Points:</p> <p>Decision Points:</p>
	DATA UPDATES
Data	<p>Discussion Points:</p> <p>Decision Points:</p>
	BROWSER UPDATES


Browser	Discussion Points: Decision Points:
	TERMINOLOGIES LIFECYCLE REPORT
	Terminology Updates and Schedule Discussion Points: Updates to columns Decision Points:

JIRA Issues


Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
<div> Jira project doesn't exist or you don't have permission to view it. View these issues in Jira</div>								


Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div> Jira project doesn't exist or you don't have permission to view it. View these issues in Jira</div>										

6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div> Jira project doesn't exist or you don't have permission to view it. View these issues in Jira</div>										

6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div> Jira project doesn't exist or you don't have permission to view it. View these issues in Jira</div>										

