

LexEVS Meeting Minutes - 2021.06.16




Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	
Safran, Tracy	NIH/NCI [C]	
Ong, Kim L	IS	
Lucas, Jason R	IS	
Bauer, Scott	Mayo	
Stancl, Craig	Mayo	
Endle, Cory	Mayo	
Kuntipuram, Kumar	NIH/NCI [C]	
Solie, Chuck	NIH/NCI [C]	
Trikha, Akhilesh	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	
Singh, Itendra	NIH/NCI [C]	
Yang, Chen	NIH/NCI [C]	
Johnson, Connie	NIH/NCI [C]	
Whiteman, Lori	NIH/NCI [C]	

Agenda

EVS Discussion


	SYSTEMS
Systems	Discussion Points: Decision Points:
	LEXEVS UPDATES
LexEVS Sprint Status	Current Sprint - Sprint 162 (June 3, 2021 – June 17, 2020) 16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint162 Activities <ul style="list-style-type: none">Statistics Dashboard<ul style="list-style-type: none">Sumo Logic investigationSupport for LexEVS 5130Integration Testing QA -StageLexEVS system test - working with systems to resolve docker issue

Report Exporter	<p>Discussion Points</p> <ul style="list-style-type: none"> 1.1.0.FINAL deployed to Stage. Ready for User Acceptance QA issues resolved in FINAL <div> <ul style="list-style-type: none">  EVSREPEXP-415 - Jira project doesn't exist or you don't have permission to view it.  EVSREPEXP-416 - Jira project doesn't exist or you don't have permission to view it.  EVSREPEXP-417 - Jira project doesn't exist or you don't have permission to view it. </div> <ul style="list-style-type: none"> Noted differences between tiers <p>Decision Points:</p>
Statistics Dashboard	<p>Discussion Points:</p> <ul style="list-style-type: none"> EVS Analytics Dashboard Project Documents Sumo Logic Dashboard vs Custom Dashboard Attended Kick Off meeting last week. This was a high level, relationship meeting. Team will work with Larry Brem to get in contact Sumo Logic resources. The current timeline noted by Larry would require 1-2 months for setup prior to engaging the team. <p>Decision Points:</p>
Jenkins	<p>Discussion Points:</p> <ul style="list-style-type: none"> Better results using Jenkins. Cory will need to update the group when he returns later this week.
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> Cory - June 14th - 17th Scott - Craig - <p>NCI</p> <ul style="list-style-type: none"> Tracy - Kumar - Kim -
	EVS SERVICE AND ARCHITECTURE GROUP UPDATES
EVS Service and Architecture Group	<p>Discussion Points:</p> <ul style="list-style-type: none"> N/A <p>Decision Points:</p>
	DATA UPDATES
Data	<p>Discussion Points:</p> <p>Decision Points:</p>
	BROWSER UPDATES


Browser	Discussion Points: <ul style="list-style-type: none">• Term Browser Netsparker Vulnerabilities Fixes Decision Points:
	TERMINOLOGIES LIFECYCLE REPORT
	Terminology Updates and Schedule Discussion Points: Updates to columns Decision Points:

JIRA Issues


Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
<div> Jira project doesn't exist or you don't have permission to view it. View these issues in Jira</div>								

Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div> Jira project doesn't exist or you don't have permission to view it. View these issues in Jira</div>										

6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div> Jira project doesn't exist or you don't have permission to view it. View these issues in Jira</div>										

6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)
