LexEVS Meeting Minutes - 2021.06.23

Attendees

Name	Role	Present		
Remennik, Lyubov	NIH/NCI	х		
Safran, Tracy	NIH/NCI [C]	х		
Ong, Kim L	IS	х		
Lucas, Jason R	IS	х		
Bauer, Scott	Mayo	х		
Stancl, Craig	Mayo	х		
Endle, Cory	Mayo	х		
Kuntipuram, Kumar	NIH/NCI [C]	х		
Alkis, Barry	NIH/NCI [C]	х		
Solie, Chuck	NIH/NCI [C]	х		
Trong, Tracy	NIH/NCI [C]			
Kondareddy, Swathi	NIH/NCI [C]	х		
Singh, Itendra	NIH/NCI [C]	х		
Yang, Chen	NIH/NCI [C]	х		
Johnson, Connie	NIH/NCI [C]			
Whiteman, Lori	NIH/NCI [C]			

Agenda

EVS Discussion

	SYSTEMS
Systems	Discussion Points:
	Decision Points:
	LEXEVS UPDATES
LexEVS Sprint Status	Current Sprint - Sprint 163 (June 3, 2021 – June 17, 2020) 16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint163 Activities
	 Statistics Dashboard Sumo Logic investigation LexEVS system test - working with systems to resolve docker issue LexEVS backlog issues work

Report Exporter	Discussion Points					
	1.1.0.FINAL deployed to Stage. Ready for User Acceptance QA issues resolved in FINAL					
	EVSREPEXP-415 - Jira project doesn't exist or you don't have permission to view it.					
	EVSREPEXP-416 - Jira project doesn't exist or you don't have permission to view it.					
	EVSREPEXP-417 - Jira project doesn't exist or you don't have permission to view it.					
	Noted differences between tiers					
	Decision Points:					
	Scott to send not to editors to verify on stage.					
Statistics Dashboard	Discussion Points:					
	EVS Analytics Dashboard Project Documents					
	Decision Points:					
Jenkins	Discussion Points:					
	 Dev is back running normal LexEVS 6.5.4 branch is still failing due to Jenkins/Docker system issues 					
Team Absences	Mayo Team Cory - Scott - Craig -					
	NCI Tracy - Kumar - Kim -					
	EVS SERVICE AND ARCHITECTURE GROUP UPDATES					
EVS Service and Architecture	Discussion Points:					
Group	• 2021-06-23 Meeting notes					
	Decision Points:					
	DATA UPDATES					
Data	Discussion Points:					
	Decision Points:					
	BROWSER UPDATES					

Browser	Discussion Points:				
	Term Browser Netsparker Vulnerabilities Fixes				
	Decision Points:				
	TERMINOLOGIES LIFECYCLE REPORT				
	Terminology Updates and Schedule				
	Discussion Points: Updates to columns				
	Decision Points:				

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)



Recent CTS2 Service Related Issues (within last week)



6.5 LexEVS Related Issues



6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution

⚠ Jira project doesn't exist or you don't have permission to view it.

View these issues in Jira