LexEVS Meeting Minutes - 2021.07.07

Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Мауо	x
Endle, Cory	Мауо	x
Alkis, Barry	NIH/NCI [C]	
Solie, Chuck	NIH/NCI [C]	x
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	x
Singh, Itendra	NIH/NCI [C]	x
Yang, Chen	NIH/NCI [C]	
Johnson, Connie	NIH/NCI [C]	x
Whiteman, Lori	NIH/NCI [C]	

Agenda

EVS Discussion

	SYSTEMS
Systems	Discussion Points:
	Decision Points:
	LEXEVS UPDATES
LexEVS Sprint Status	Current Sprint - Sprint 164 (July 1, 2021 – June 14, 2020)
	16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint164 Activities
	 Statistics Dashboard Sumo Logic investigation LexEVS system test - working with systems to resolve docker issue LexEVS backlog issues work

Report Exporter	Discussion Points 1.1.0.FINAL deployed to Stage. Lori said User Acceptance is complete There is a ticket for scan on stage. Once this is complete, we will request a move to prod. QA issues resolved in FINAL 						
	• EVSREPEXP-415 - Jira project doesn't exist or you don't have permission to view it.						
	• EVSREPEXP-416 - Jira project doesn't exist or you don't have permission to view it.						
	• EVSREPEXP-417 - Jira project doesn't exist or you don't have permission to view it.						
	Noted differences between tiers						
	Decision Points:						
Statistics Dashboard	Discussion Points: • EVS Analytics Dashboard Project Documents • Tuesday meeting - Sumo Logic Onboarding Data Request • Wednesday meeting - NCI / Sumo - PS Quickstart Decision Points:						
LexEVS value set index loader	Discussion Points:						
	• LEXEVS-5142 - Jira project doesn't exist or you don't have permission to view it.						
	Decision Points:						
Jenkins	Discussion Points: Dev is back running normal LexEVS 6.5.4 branch is running with fewer system issues 						
PIV cards	 Discussion Points Need to renew soon. In person? Lyuba will meet with John on the 12th. She will determine the Liedos contact replacement for Kumar and get the ball rolling. Decision Points: 						
Team Absences	Mayo Team • Cory - • Scott - NCI • Tracy - • Kumar - • Kim -						

	EVS SERVICE AND ARCHITECTURE GROUP UPDATES					
EVS Service and Architecture	Discussion Points:					
Group	• 2021-07-07 Meeting notes					
	Decision Points:					
	DATA UPDATES					
Data	Discussion Points:					
	Decision Points:					
	BROWSER UPDATES					
Browser	Discussion Points:					
	Term Browser Netsparker Vulnerabilities Fixes					
	Decision Points:					
	TERMINOLOGIES LIFECYCLE REPORT					
	Terminology Updates and Schedule					
	Discussion Points: Updates to columns					
	Decision Points:					

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)



Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
	Jira project d		st or you dor	ו't have permi	ssion to	view it.				

6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution	

⚠️ Jira project doesn't exist or you don't have permission to view it. View these issues in Jira

6.5 CTS2 Service Related Issues

