

LexEVS Meeting Minutes - 2021.07.14


Attendees

| Name | Role | Present |
|--------------------|-------------|---------|
| Remennik, Lyubov | NIH/NCI | x |
| Safran, Tracy | NIH/NCI [C] | x |
| Ong, Kim L | NIH/NCI [C] | x |
| Lucas, Jason R | NIH/NCI [C] | x |
| Bauer, Scott | NIH/NCI [C] | x |
| Endle, Cory | NIH/NCI [C] | x |
| Otridge, John | NIH/NCI [C] | x |
| Alkis, Barry | NIH/NCI [C] | x |
| Solie, Chuck | NIH/NCI [C] | x |
| Truong, Tracy | NIH/NCI [C] | |
| Kondareddy, Swathi | NIH/NCI [C] | |
| Singh, Itendra | NIH/NCI [C] | x |
| Yang, Chen | NIH/NCI [C] | |
| Johnson, Connie | NIH/NCI [C] | x |
| Whiteman, Lori | NIH/NCI [C] | |

Agenda

EVS Discussion


| | SYSTEMS |
|----------------------|--|
| Systems | Discussion Points: Decision Points: |
| | LEXEVS UPDATES |
| LexEVS Sprint Status | Current Sprint - Sprint 164 (July 1, 2021 – July 14, 2020) 16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint164 Activities <ul style="list-style-type: none">Statistics Dashboard<ul style="list-style-type: none">Sumo Logic investigationLexEVS system test - working with systems to resolve docker issueLexEVS backlog issues work |
| Report Exporter | Discussion Points <ul style="list-style-type: none">1.1.0.FINAL deployed to Stage.User Acceptance is complete.Scan on stage completed with no major issues.Next step: submit ticket to put on production.<ul style="list-style-type: none">Jason will submit a ticket for this. Decision Points: |

| | |
|------------------------------------|--|
| Statistics Dashboard | <p>Discussion Points:</p> <ul style="list-style-type: none"> • EVS Analytics Dashboard Project Documents <p>Decision Points:</p> |
| LexEVS value set index loader | <p>Discussion Points:</p> <div> <ul style="list-style-type: none"> •  LEXEVS-5142 - Jira project doesn't exist or you don't have permission to view it. </div> <ul style="list-style-type: none"> • Completed. In the dev branch. <p>Decision Points:</p> |
| LexEVS Loader thread management | <p>Discussion Points:</p> <p>Decision Points:</p> |
| Jenkins | <p>Discussion Points:</p> <ul style="list-style-type: none"> • Moved from nci-jenkins server tests to evs-jenkins server. This server has up to date jenkins server software. • Tests are running more stable now. |
| PIV cards | <p>Discussion Points</p> <ul style="list-style-type: none"> • Lyuba and John discussed the issues. John will discuss this with the LexEVS team later today. <p>Decision Points:</p> |
| LexEVS Staff Updates | <p>Discussion Points</p> <p>Decision Points:</p> |
| Report Exporter Demo | <p>Discussion Points</p> <ul style="list-style-type: none"> • Lyuba is working on have the team demo this application. <p>Decision Points:</p> |
| Team Absences | <p>Mayo Team</p> <ul style="list-style-type: none"> • Cory - • Scott - July 27th, 30th <p>NCI</p> <ul style="list-style-type: none"> • Tracy - • Kumar - • Kim - |
| | EVS SERVICE AND ARCHITECTURE GROUP UPDATES |
| EVS Service and Architecture Group | <p>Discussion Points:</p> <p>Decision Points:</p> |
| | DATA UPDATES |
| Data | <p>Discussion Points:</p> <p>Decision Points:</p> |
| | BROWSER UPDATES |
| Browser | <p>Discussion Points:</p> <p>Decision Points:</p> |
| | TERMINOLOGIES LIFECYCLE REPORT |


| | |
|--|---|
| | Terminology Updates and Schedule Discussion Points: Updates to columns Decision Points: |
|--|---|

JIRA Issues


Recent LexEVS Related Bugs and Features (within last week)

| key | summary | type | created | reporter | priority | status | version | fixVersion |
|--|---------|------|---------|----------|----------|--------|---------|------------|
| <div> Jira project doesn't exist or you don't have permission to view it. View these issues in Jira</div> | | | | | | | | |


Recent CTS2 Service Related Issues (within last week)

| key | summary | type | created | updated | due | assignee | reporter | priority | status | resolution |
|--|---------|------|---------|---------|-----|----------|----------|----------|--------|------------|
| <div> Jira project doesn't exist or you don't have permission to view it. View these issues in Jira</div> | | | | | | | | | | |

6.5 LexEVS Related Issues

| key | summary | type | created | updated | due | assignee | reporter | priority | status | resolution |
|--|---------|------|---------|---------|-----|----------|----------|----------|--------|------------|
| <div> Jira project doesn't exist or you don't have permission to view it. View these issues in Jira</div> | | | | | | | | | | |

6.5 CTS2 Service Related Issues

| key | summary | type | created | updated | due | assignee | reporter | priority | status | resolution |
|--|---------|------|---------|---------|-----|----------|----------|----------|--------|------------|
| <div> Jira project doesn't exist or you don't have permission to view it. View these issues in Jira</div> | | | | | | | | | | |