LexEVS Meeting Minutes - 2021.07.14

Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	х
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	NIH/NCI [C]	х
Lucas, Jason R	NIH/NCI [C]	х
Bauer, Scott	NIH/NCI [C]	х
Endle, Cory	NIH/NCI [C]	х
Otridge, John	NIH/NCI [C]	x
Alkis, Barry	NIH/NCI [C]	x
Solie, Chuck	NIH/NCI [C]	x
Truong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	
Singh, Itendra	NIH/NCI [C]	x
Yang, Chen	NIH/NCI [C]	
Johnson, Connie	NIH/NCI [C]	х
Whiteman, Lori	NIH/NCI [C]	

Agenda

EVS Discussion

	SYSTEMS
Systems	Discussion Points:
	Decision Points:
	LEXEVS UPDATES
LexEVS Sprint Status	Current Sprint - Sprint 164 (July 1, 2021 – July 14, 2020)
	16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint164 Activities
	Statistics Dashboard Sumo Logic investigation
	 LexEVS system test - working with systems to resolve docker issue LexEVS backlog issues work
Report Exporter	Discussion Points
	1.1.0.FINAL deployed to Stage.
	 User Acceptance is complete. Scan on stage completed with no major issues.
	 Next step: submit ticket to put on production. Jason will submit a ticket for this.
	Decision Points:

Statistics Doobb cond	Discussion Delate		
Statistics Dashboard	Discussion Points:		
	EVS Analytics Dashboard Project Documents		
	Decision Points:		
LexEVS value set index loader	Discussion Points:		
	LEXEVS-5142 - Jira project doesn't exist or you don't have permission to view		
	it.		
	Completed. In the dev branch.		
	Decision Points:		
LexEVS Loader thread	Discussion Points:		
management			
	Decision Points:		
Jenkins	Discussion Points:		
	 Moved from nci-jenkins server tests to evs-jenkins server. This server has up to date jenkins server software. 		
	Tests are running more stable now.		
PIV cards	Discussion Points		
	Lyuba and John discussed the issues. John will discuss this with the LexEVS team later today.		
	Decision Points:		
LexEVS Staff Updates	Discussion Points		
	Decision Points:		
Report Exporter Demo	Discussion Points		
	Lyuba is working on have the team demo this application.		
	Decision Points:		
Team Absences	Mayo Team		
	• Cory -		
	• Scott - July 27th, 30th		
	NCI		
	Tracy - Kumar -		
	• Kim -		
	EVS SERVICE AND ARCHITECTURE GROUP UPDATES		
EVS Service and Architecture	Discussion Points:		
Group	Decision Points:		
	DATA UPDATES		
Data	Discussion Points:		
	Decision Points:		
	BROWSER UPDATES		
Browser	Discussion Points:		
	Decision Points:		
	TERMINOLOGIES LIFECYCLE REPORT		

Terminology Updates and Schedule
Discussion Points: Updates to columns
Decision Points:

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)



Recent CTS2 Service Related Issues (within last week)



6.5 LexEVS Related Issues



6.5 CTS2 Service Related Issues

