LexEVS Meeting Minutes - 2021.08.11

Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	NIH/NCI [C]	x
Lucas, Jason R	NIH/NCI [C]	x
Bauer, Scott	NIH/NCI [C]	x
Endle, Cory	NIH/NCI [C]	x
Otridge, John	NIH/NCI [C]	
Alkis, Barry	NIH/NCI [C]	
Solie, Chuck	NIH/NCI [C]	x
Truong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	x
Singh, Itendra	NIH/NCI [C]	x
Yang, Chen	NIH/NCI [C]	
Johnson, Connie	NIH/NCI [C]	
Whiteman, Lori	NIH/NCI [C]	

Agenda

EVS Discussion

	SYSTEMS
	SISIEMS
Systems	Discussion Points:
	Decision Points:
	LEXEVS UPDATES
LexEVS Sprint Status	Current Sprint - Sprint 166 (July 29, 2021 – August 11, 2021)
	16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint166 Activities
	Statistics Dashboard Sumo Logic - install connectors
	Meetings with Sumo Logic
	LexEVS backlog issues work Depart Eventor five and 3rd party needs as undated.
	Report Exporter fixes and 3rd party package updates
LexEVS Loader	Discussion Points
	Support for Chebi load
	Decision Points:

Report Exporter	Discussion Points				
	 Exception is cleared by security. Another app scan has been requested on QA. App Scan has been completed without any critical issues. 				
	Decision Points:				
Statistics Dashboard	Discussion Points:				
	 EVS Analytics Dashboard Project Documents Weekly meetings with Sumo Logic. Sumo Logic - installed and configured connectors on dev. Limitations of the http access logs Met with security last week. Waiting to hear back from them on IP issues. We have a meeting with security this Friday QA update - they will target to be complete with testing by end of day, Thursday. Decision Points:				
PIV cards	Discussion Points				
Tiv darag	Transitioning to RSA Tokens				
	Decision Points:				
LexEVS Staff Updates	Discussion Points				
25%2 v O Otalii Opaaloo	Looking to hire someone internally or externally.				
	Decision Points:				
LexEVS Technical Debt	Discussion Points				
	Decision Points:				
Team Absences	Mayo Team				
	 Cory - 8/16, 8/17 Scott - 8/18, 8/19, 8/20 				
	NCI				
	Tracy - 9/6- 9/13Kim -				
	EVS SERVICE AND ARCHITECTURE GROUP UPDATES				
EVS Service and Architecture Group	Discussion Points:				
	Decision Points:				
	DATA UPDATES				
Data	Discussion Points:				
	Decision Points:				
	BROWSER UPDATES				
Browser	Discussion Points:				
	Decision Points:				
	TERMINOLOGIES LIFECYCLE REPORT				
	Terminology Updates and Schedule				
	Discussion Points: Updates to columns				
	Decision Points:				

Recent Report Exporter Related Bugs and Features (within last week)



Recent LexEVS Related Bugs and Features (within last week)



Recent CTS2 Service Related Issues (within last week)



6.5 LexEVS Related Issues



6.5 CTS2 Service Related Issues

