LexEVS Meeting Minutes - 2021.09.29

Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	х
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	NIH/NCI [C]	х
Lucas, Jason R	NIH/NCI [C]	х
Bauer, Scott	NIH/NCI [C]	х
Endle, Cory	NIH/NCI [C]	x
Otridge, John	NIH/NCI [C]	
Alkis, Barry	NIH/NCI [C]	
Solie, Chuck	NIH/NCI [C]	х
Truong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	x
Singh, Itendra	NIH/NCI [C]	x
Yang, Chen	NIH/NCI [C]	
Johnson, Connie	NIH/NCI [C]	
Whiteman, Lori	NIH/NCI [C]	

Agenda

EVS Discussion


	SYSTEMS
Systems	Discussion Points:
	Decision Points:
	LEXEVS UPDATES
LexEVS Sprint Status	Current Sprint - Sprint 170 (September 23, 2021 – October 7, 2021)
	16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint170 Activities
	Statistics Dashboard Dashboard work Domain Resolution Meeting with Sumo team Comparison/Mapping Design work
EVS Server Replacement	Discussion Points 4 physical EVS servers, nciws-p803, nciws-p805, nciws-q798, and nciws-d790 are running on very old unsupported hardware. They are currently down and systems is working on bringing DEV back up but are challenged by many factors. Discussion about replacing the non-prod servers with VMs and the PROD server with another physical box. Status of this discussion?
	Chuck and Tracy will come up with a list of items that need to be completed for the transition.

Report Exporter	Discussion Points
	Decision Points:
Statistics Dashboard	Discussion Points: EVS Analytics Dashboard Project Documents Questions are outstanding with the Sumo team. New and returning users Outstanding questions on EVS Explorer (no Apache Access logs) Cloud access collector is needed for EVS Explorer Ticket Number: NCI-RITM0318139 Decision Points: Domains - Show the top 10 domains at most in the Sumo chart.
Comparison/Mapping Tool	Discussion Points • Started architecture design. Decision Points:
Team Absences	Mayo Team Cory - Scott - 10/1, 10/4, 10/5, possibly extended PTO later in October. NCI Tracy - Kim -
	EVS SERVICE AND ARCHITECTURE GROUP UPDATES
EVS Service and Architecture Group	Discussion Points: • 2021-09-29 Meeting notes Decision Points:
	DATA UPDATES
Data	Discussion Points: Decision Points:
	BROWSER UPDATES
Browser	Discussion Points: Decision Points:
	TERMINOLOGIES LIFECYCLE REPORT
	Terminology Updates and Schedule
	Discussion Points: Updates to columns
	Jacobson Common

JIRA Issues

Recent EVS Stats Dashboard Related Bugs and Features (within last week)

key summary type created reporter priority status version fixVersion



6.5 CTS2 Service Related Issues

View these issues in Jira

priority key summary type created updated due assignee reporter status resolution

 $\underline{\mbox{\large Λ}}$ Jira project doesn't exist or you don't have permission to view it.

View these issues in Jira