LexEVS Meeting Minutes - 2021.11.17

Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	х
Safran, Tracy	NIH/NCI [C]	х
Ong, Kim L	NIH/NCI [C]	х
Lucas, Jason R	NIH/NCI [C]	x
Bauer, Scott	NIH/NCI [C]	
Endle, Cory	NIH/NCI [C]	x
Alkis, Barry	NIH/NCI [C]	х
Solie, Chuck	NIH/NCI [C]	х
Truong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	x
Singh, Itendra	NIH/NCI [C]	x
Yang, Chen	NIH/NCI [C]	
Johnson, Connie	NIH/NCI [C]	х
Whiteman, Lori	NIH/NCI [C]	
Benson, Mark	NIH/NCI [C]	х

Agenda

EVS Discussion

	SYSTEMS
Systems	Discussion Points:
	Chuck will submit request for QA VM for LexEVS.
	Decision Points:
	LEXEVS UPDATES
LexEVS Sprint Status	Current Sprint - Sprint 173 (November 4, 2021 – November 17, 2021)
	16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint173 Activities
	 Statistics Dashboard Comparison/Mapping Development work
Report Exporter	Discussion Points
	Decision Points:

Statistics Dashboard	Discussion Points:
	 EVS Analytics Dashboard Project Documents Outstanding work to complete Duration of visit per month (prototype complete) Outstanding questions on EVS Explorer and EVS REST API (no Apache Access logs) Cloud ALB logs are ingested now. They don't provide the level of detail we need (like Apache Access logs)
	 Domain Resolution Jenkins deployment track is in place Log Indexing Strategy Met and established the basic plan ATO Met with security and agreed in principle that we are ready to move to prod. Waiting on evaluation of our deliverables.
	Decision Points:
Comparison/Mapping Tool	Discussion Points
	 Waiting for feedback from editors Ongoing development
	Decision Points:
EVS transition to virtual machines	Discussion Points:
	Server Migration 2021
	Decision Points:
Meeting next week before Thanksgiving	Discussion Points:
	 No one will be gone, so we will plan on having this meeting next week.
	Decision Points:
Team Absences	Mayo Team
	Cory -Scott - 11/17-11/26
	NCI
	• Tracy -
	EVS SERVICE AND ARCHITECTURE GROUP UPDATES
EVS Service and Architecture Group	Discussion Points:
	Decision Points:
	DATA UPDATES
Data	Discussion Points:
	Decision Points:
	BROWSER UPDATES
Browser	Discussion Points:
	Decision Points:
	TERMINOLOGIES LIFECYCLE REPORT
	Terminology Updates and Schedule
	Discussion Points: Updates to columns
	Decision Points:


Recent EVS Stats Dashboard Related Bugs and Features (within last week)



Recent Report Exporter Related Bugs and Features (within last week)



Recent LexEVS Related Bugs and Features (within last week)



Recent CTS2 Service Related Issues (within last week)



6.5 LexEVS Related Issues



6.5 CTS2 Service Related Issues

key summary type created updated due assignee reporter priority status resolution

⚠ Jira project doesn't exist or you don't have permission to view it.

View these issues in Jira