

LexEVS Meeting Minutes - 2021.11.17

Attendees

| Name | Role | Present |
|--------------------|-------------|---------|
| Remennik, Lyubov | NIH/NCI | x |
| Safran, Tracy | NIH/NCI [C] | x |
| Ong, Kim L | NIH/NCI [C] | x |
| Lucas, Jason R | NIH/NCI [C] | x |
| Bauer, Scott | NIH/NCI [C] | |
| Endle, Cory | NIH/NCI [C] | x |
| Alkis, Barry | NIH/NCI [C] | x |
| Solie, Chuck | NIH/NCI [C] | x |
| Truong, Tracy | NIH/NCI [C] | |
| Kondareddy, Swathi | NIH/NCI [C] | x |
| Singh, Itendra | NIH/NCI [C] | x |
| Yang, Chen | NIH/NCI [C] | |
| Johnson, Connie | NIH/NCI [C] | x |
| Whiteman, Lori | NIH/NCI [C] | |
| Benson, Mark | NIH/NCI [C] | x |

Agenda

EVS Discussion

| | SYSTEMS |
|----------------------|---|
| Systems | <p>Discussion Points:</p> <ul style="list-style-type: none">• Chuck will submit request for QA VM for LexEVS. <p>Decision Points:</p> |
| | LEXEVS UPDATES |
| LexEVS Sprint Status | <p>Current Sprint - Sprint 173 (November 4, 2021 – November 17, 2021)</p> <p>16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint173 Activities</p> <ul style="list-style-type: none">• Statistics Dashboard• Comparison/Mapping Development work |
| Report Exporter | <p>Discussion Points</p> <p>Decision Points:</p> |

| | |
|---------------------------------------|--|
| Statistics Dashboard | <p>Discussion Points:</p> <ul style="list-style-type: none"> • EVS Analytics Dashboard Project Documents • Outstanding work to complete <ul style="list-style-type: none"> ◦ Duration of visit per month (prototype complete) • Outstanding questions on EVS Explorer and EVS REST API (no Apache Access logs) <ul style="list-style-type: none"> ◦ Cloud ALB logs are ingested now. ◦ They don't provide the level of detail we need (like Apache Access logs) • Domain Resolution <ul style="list-style-type: none"> ◦ Jenkins deployment track is in place • Log Indexing Strategy <ul style="list-style-type: none"> ◦ Met and established the basic plan • ATO <ul style="list-style-type: none"> ◦ Met with security and agreed in principle that we are ready to move to prod. ◦ Waiting on evaluation of our deliverables. <p>Decision Points:</p> |
| Comparison/Mapping Tool | <p>Discussion Points</p> <ul style="list-style-type: none"> • Waiting for feedback from editors • Ongoing development <p>Decision Points:</p> |
| EVS transition to virtual machines | <p>Discussion Points:</p> <ul style="list-style-type: none"> • Server Migration 2021 <p>Decision Points:</p> |
| Meeting next week before Thanksgiving | <p>Discussion Points:</p> <ul style="list-style-type: none"> • No one will be gone, so we will plan on having this meeting next week. <p>Decision Points:</p> |
| Team Absences | <p>Mayo Team</p> <ul style="list-style-type: none"> • Cory - • Scott - 11/17-11/26 <p>NCI</p> <ul style="list-style-type: none"> • Tracy - |
| | EVS SERVICE AND ARCHITECTURE GROUP UPDATES |
| EVS Service and Architecture Group | <p>Discussion Points:</p> <p>Decision Points:</p> |
| | DATA UPDATES |
| Data | <p>Discussion Points:</p> <p>Decision Points:</p> |
| | BROWSER UPDATES |
| Browser | <p>Discussion Points:</p> <p>Decision Points:</p> |
| | TERMINOLOGIES LIFECYCLE REPORT |
| | <p>Terminology Updates and Schedule</p> <p>Discussion Points: Updates to columns</p> <p>Decision Points:</p> |


JIRA Issues

Recent EVS Stats Dashboard Related Bugs and Features (within last week)

[illegible]

Recent Report Exporter Related Bugs and Features (within last week)


[key](#) [summary](#) [type](#) [created](#) [reporter](#) [priority](#) [status](#) [version](#) [fixVersion](#)

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent LexEVS Related Bugs and Features (within last week)


[key](#) [summary](#) [type](#) [created](#) [reporter](#) [priority](#) [status](#) [version](#) [fixVersion](#)

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)


[key](#) [summary](#) [type](#) [created](#) [updated](#) [due](#) [assignee](#) [reporter](#) [priority](#) [status](#) [resolution](#)

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)


6.5 LexEVS Related Issues

[key](#) [summary](#) [type](#) [created](#) [updated](#) [due](#) [assignee](#) [reporter](#) [priority](#) [status](#) [resolution](#)

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 CTS2 Service Related Issues

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)