# **LexEVS Meeting Minutes - 2022.01.05**

## Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	х
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	NIH/NCI [C]	x
Lucas, Jason R	NIH/NCI [C]	x
Bauer, Scott	NIH/NCI [C]	x
Endle, Cory	NIH/NCI [C]	х
Alkis, Barry	NIH/NCI [C]	х
Solie, Chuck	NIH/NCI [C]	х
Truong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	x
Singh, Itendra	NIH/NCI [C]	х
Zhang, Chao	NIH/NCI [C]	х
Johnson, Connie	NIH/NCI [C]	
Whiteman, Lori	NIH/NCI [C]	
Benson, Mark	NIH/NCI [C]	х

## Agenda

## **EVS Discussion**

	SYSTEMS
Systems	Discussion Points:
	CTS2 Documentation site needs to be installed on dev vm
	Decision Points:
	LEXEVS UPDATES
LexEVS Sprint Status	Current Sprint - Sprint 177 (December 30, 2021 – January 12, 2022)
	16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint177 Activities
	<ul> <li>Statistics Dashboard - Starting to move to prod</li> <li>Log4J work</li> </ul>
Log4J Vulnerability	Discussion Points:
	<ul> <li>Looking at CTS2 for false positives</li> <li>LexEVS is using log4j 1.x.</li> <li>Migration in progress</li> </ul>
	Decision Points:

Report Exporter	Discussion Points
	<ul> <li>Log4J fix was put in and moved to prod last week.</li> <li>Netsparker scan on QA found a critical issue (not related to log4j)         <ul> <li>Resolved</li> </ul> </li> <li>EVS REST API - branch resolution are not working for large numbers.         <ul> <li>Fix on dev</li> </ul> </li> <li>Regular performance testing against new versions of the EVS REST API</li> </ul>
	Decision Points:
Statistics Dashboard	Discussion Points:
	<ul> <li>EVS Analytics Dashboard Project Documents</li> <li>Started installing Sumo collectors on prod.</li> <li>When collectors are installed, we will migrate the dashboards to prod.</li> </ul>
	Domain Resolution
	Decision Points:
Comparison/Mapping Tool	Discussion Points
	<ul> <li>Submitted ticket to deploy to DEV</li> <li>Project Consultation started for deploying to AWS dev.</li> </ul>
	Decision Points:
EVS transition to virtual machines	Discussion Points:
	<ul> <li>Server Migration 2021</li> <li>Jenkins build/deploy</li> </ul>
	Decision Points:
Team Absences	Mayo Team
	<ul><li>Cory -</li><li>Scott -</li><li>Tracy -</li></ul>
	NCI
	EVS SERVICE AND ARCHITECTURE GROUP UPDATES
EVS Service and Architecture Group	Discussion Points:
	• 2022-01-05 Meeting notes
	Decision Points:
	DATA UPDATES
Data	Discussion Points:
	Decision Points:
	BROWSER UPDATES
Browser	Discussion Points:
	Decision Points:
	TERMINOLOGIES LIFECYCLE REPORT
	Terminology Updates and Schedule
	Discussion Points: Updates to columns
	Decision Points:

## JIRA Issues



### Recent Report Exporter Related Bugs and Features (within last week)



### Recent LexEVS Related Bugs and Features (within last week)



#### Recent CTS2 Service Related Issues (within last week)



#### 6.5 LexEVS Related Issues



summary key type created updated due assignee priority status resolution reporter

⚠ Jira project doesn't exist or you don't have permission to view it.

View these issues in Jira