

LexEVS Meeting Minutes - 2022.01.19

Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	NIH/NCI [C]	x
Lucas, Jason R	NIH/NCI [C]	x
Bauer, Scott	NIH/NCI [C]	x
Endle, Cory	NIH/NCI [C]	x
Alkis, Barry	NIH/NCI [C]	x
Solie, Chuck	NIH/NCI [C]	x
Truong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	x
Singh, Itendra	NIH/NCI [C]	x
Zhang, Chao	NIH/NCI [C]	x
Johnson, Connie	NIH/NCI [C]	
Whiteman, Lori	NIH/NCI [C]	x
Benson, Mark	NIH/NCI [C]	x

Agenda

EVS Discussion

	SYSTEMS
Systems	<p>Discussion Points:</p> <ul style="list-style-type: none">• CTS2 Documentation site needs to be installed on dev vm• dev vm jenkins build/deploy tracks• Application URL's and Stage external access discussion <p>Decision Points:</p> <ul style="list-style-type: none">• Cory will talk with Chuck on Thursday about setting up the CTS2 Documentation. Mark would like to join the conversation.
	LEXEVS UPDATES
LexEVS Sprint Status	<p>Current Sprint - Sprint 178 (January 13, 2021 – January 26, 2022)</p> <p>16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint178</p> <p>Activities</p> <ul style="list-style-type: none">• Log4J work• Statistics Dashboard - Starting to move to prod
Log4J Vulnerability	<p>Discussion Points:</p> <ul style="list-style-type: none">• Ready to deploy release candidate of LexEVS, LexEVS-service (CTS2 Framework), URI Resolver to Dev• Lexevs-Remote - debugging log4j issue <p>Decision Points:</p>

Report Exporter	<p>Discussion Points</p> <ul style="list-style-type: none"> • Vulnerability: follow-redirects plugin needs to be updated. <p>Decision Points:</p>
Statistics Dashboard	<p>Discussion Points:</p> <ul style="list-style-type: none"> • EVS Analytics Dashboard Project Documents • Started installing Sumo collectors on prod. <ul style="list-style-type: none"> ◦ Collectors are all installed. • Domain Resolution - "whois" call is failing. Needs investigation. <p>Decision Points:</p>
Comparison/Mapping Tool	<p>Discussion Points</p> <p>Decision Points:</p>
EVS transition to virtual machines	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Server Migration 2021 <ul style="list-style-type: none"> ◦ Jenkins build/deploy • Mark to gather a summary of where we are and when we are ready to move to the VM. <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> • Cory - • Scott - • Tracy - <p>NCI</p>
	EVS SERVICE AND ARCHITECTURE GROUP UPDATES
EVS Service and Architecture Group	<p>Discussion Points:</p> <ul style="list-style-type: none"> • 2022-01-19 Meeting notes <p>Decision Points:</p>
	DATA UPDATES
Data	<p>Discussion Points:</p> <p>Decision Points:</p>
	BROWSER UPDATES
Browser	<p>Discussion Points:</p> <p>Decision Points:</p>
	TERMINOLOGIES LIFECYCLE REPORT
	<p>Terminology Updates and Schedule</p> <p>Discussion Points: Updates to columns</p> <p>Decision Points:</p>

JIRA Issues

Recent EVS Stats Dashboard Related Bugs and Features (within last week)

key summary type created reporter priority status



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent Report Exporter Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status
-----	---------	------	---------	----------	----------	--------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status
-----	---------	------	---------	----------	----------	--------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)