

LexEVS Meeting Minutes - 2022.02.23

Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	NIH/NCI [C]	x
Lucas, Jason R	NIH/NCI [C]	x
Bauer, Scott	NIH/NCI [C]	x
Endle, Cory	NIH/NCI [C]	x
Alkis, Barry	NIH/NCI [C]	x
Solie, Chuck	NIH/NCI [C]	
Truong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	x
Singh, Itendra	NIH/NCI [C]	x
Zhang, Chao	NIH/NCI [C]	x
Johnson, Connie	NIH/NCI [C]	x
Whiteman, Lori	NIH/NCI [C]	
Benson, Mark	NIH/NCI [C]	x

Agenda

EVS Discussion

	SYSTEMS
Systems	Discussion Points: Decision Points:
	LEXEVS UPDATES
LexEVS Sprint Status	Current Sprint - Sprint 180 (February 10, 2021 – February 23, 2022) 16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint180 Activities <ul style="list-style-type: none">• System Testing/Fixing QA deployment• EVS Compare - docker file creation• Domain script development• Converting LexEVS-remote from ant to maven project
Log4J Vulnerability	Discussion Points: <ul style="list-style-type: none">• Deployed to QA and working with QA to test.• Browsers require QA data refresh from prod prior to testing Decision Points:
Report Exporter	Discussion Points <ul style="list-style-type: none">• Fix on QA ready to test. Decision Points:

Statistics Dashboard	<p>Discussion Points:</p> <ul style="list-style-type: none"> • EVS Analytics Dashboard Project Documents • Notifications when systems go down are completed. <ul style="list-style-type: none"> ◦ On prem EVS REST API is waiting for Sumo collector to be installed. • EVS REST API and EVS Explore with Apache proxy? • Domain Resolution - created updates and working with systems to debug • URI Resolver discussion <p>Decision Points:</p> <ul style="list-style-type: none"> • Lyuba requested that we send a list of steps on how to get access to the Sumo dashboards for end users to use
Comparison/Mapping Tool	<p>Discussion Points</p> <ul style="list-style-type: none"> • Waiting for a meeting later this week to start the deploy process on DEV. <p>Decision Points:</p>
EVS transition to virtual machines	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Server Migration 2021 <ul style="list-style-type: none"> ◦ Waiting for Systems team to migrate QA and Data QA to VMs. <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> • Cory - • Scott - • Tracy - 2/28 PM, 3/1 <p>NCI</p>
EVS SERVICE AND ARCHITECTURE GROUP UPDATES	
EVS Service and Architecture Group	<p>Discussion Points:</p> <p>Decision Points:</p>
DATA UPDATES	
Data	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Metathesaurus update is expected sometime next week. <ul style="list-style-type: none"> ◦ Tracy and Chao will work on this. <p>Decision Points:</p>
BROWSER UPDATES	
Browser	<p>Discussion Points:</p> <p>Decision Points:</p>
TERMINOLOGIES LIFECYCLE REPORT	
	<p>Terminology Updates and Schedule</p> <p>Discussion Points: Updates to columns</p> <p>Decision Points:</p>


Vocabularies Slated for Production

Vocabulary Name	Local Name	Version	Arrival Date	Loaded to data-qa DB	Date to Stage	Date to Production
Vocabulary Name in LexBIG	Short Name	Version identifier	Date the vocabulary arrived for processing	Has the vocabulary been loaded to the data-qa database?	Approximate date the vocabulary version is scheduled to move to staging	Approximate date the vocabulary version is scheduled to move to production


NCI Thesaurus	NCIt	22.01e	01/31/2022	yes	02/04/22	02/09/22
ChEBI	ChEBI	v208	02/01/2022	yes	02/10/22	
GO	GO	January 2022	02/01/2022	yes	02/10/22	
CanMed	CanMed	Feb22	02/01/2022	yes	02/10/22	
HGNC	HGNC	January 2022	02/01/2022	yes	02/10/22	
NCI Metathesaurus	NCI Metathesaurus	202202				

JIRA Issues


Recent EVS Stats Dashboard Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status
<div> Jira project doesn't exist or you don't have permission to view it.</div> <div>View these issues in Jira</div>						

Recent Report Exporter Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status
<div> Jira project doesn't exist or you don't have permission to view it.</div> <div>View these issues in Jira</div>						

Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status
<div> Jira project doesn't exist or you don't have permission to view it.</div> <div>View these issues in Jira</div>						

Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)