

# LexEVS Meeting Minutes - 2022.03.02

## Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	NIH/NCI [C]	x
Lucas, Jason R	NIH/NCI [C]	x
Bauer, Scott	NIH/NCI [C]	x
Endle, Cory	NIH/NCI [C]	x
Alkis, Barry	NIH/NCI [C]	x
Solie, Chuck	NIH/NCI [C]	x
Truong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	x
Singh, Itendra	NIH/NCI [C]	x
Zhang, Chao	NIH/NCI [C]	x
Johnson, Connie	NIH/NCI [C]	x
Whiteman, Lori	NIH/NCI [C]	
Benson, Mark	NIH/NCI [C]	x

## Agenda

### EVS Discussion

	SYSTEMS
Systems	Discussion Points:  Decision Points:
	LEXEVS UPDATES
LexEVS Sprint Status	<b>Current Sprint</b> - Sprint 181 (February 24, 2021 – March 9, 2022)  <a href="#">16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint181</a> Activities <ul style="list-style-type: none"><li>• Lexevs testing in progress on QA</li><li>• Domain script development</li><li>• Report Exporter UI vulnerabilities fixed</li><li>• Converting LexEVS-remote from ant to maven project</li></ul>
Log4J Vulnerability (LexEVS)	Discussion Points: <ul style="list-style-type: none"><li>• QA testing in progress.<ul style="list-style-type: none"><li>◦ QA team has just finished testing and approved moving to stage.</li></ul></li></ul> Decision Points:
Report Exporter	Discussion Points <ul style="list-style-type: none"><li>• QA testing complete. Request to move to Stage</li><li>• Netsparker scan to be done on QA.</li></ul> Decision Points:

Statistics Dashboard	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• <a href="#">EVS Analytics Dashboard Project Documents</a></li> <li>• EVS REST API and EVS Explore with Apache proxy - approved to go forward</li> <li>• Domain Resolution - created updates and working with systems to debug</li> <li>• URI Resolver discussion</li> <li>• User access/Feedback</li> </ul> <p>Decision Points:</p>
Comparison/Mapping Tool	<p>Discussion Points</p> <ul style="list-style-type: none"> <li>• Waiting for a meeting later this week to start the deploy process on DEV.</li> </ul> <p>Decision Points:</p>
EVS transition to virtual machines	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• <a href="#">Server Migration 2021</a> <ul style="list-style-type: none"> <li>◦ Waiting for Systems team to migrate QA and Data QA to VMs.</li> </ul> </li> </ul> <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> <li>• Cory -</li> <li>• Scott -</li> <li>• Tracy -</li> </ul> <p>NCI</p>
<b>EVS SERVICE AND ARCHITECTURE GROUP UPDATES</b>	
EVS Service and Architecture Group	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• <a href="#">2022-03-02 Meeting notes</a></li> </ul> <p>Decision Points:</p>
<b>DATA UPDATES</b>	
Data	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• Metathesaurus update is expected sometime next week. <ul style="list-style-type: none"> <li>◦ Tracy and Chao will work on this.</li> </ul> </li> </ul> <p>Decision Points:</p>
<b>BROWSER UPDATES</b>	
Browser	<p>Discussion Points:</p> <p>Decision Points:</p>
<b>TERMINOLOGIES LIFECYCLE REPORT</b>	
	<p><a href="#">Terminology Updates and Schedule</a></p> <p>Discussion Points: Updates to columns</p> <p>Decision Points:</p>


## Vocabularies Slated for Production

Vocabulary Name	Local Name	Version	Arrival Date	Loaded to data-qa DB	Date to Stage	Date to Production
Vocabulary Name in LexBIG	Short Name	Version identifier	Date the vocabulary arrived for processing	Has the vocabulary been loaded to the data-qa database?	Approximate date the vocabulary version is scheduled to move to staging	Approximate date the vocabulary version is scheduled to move to production
NCI Thesaurus	NCIt	22.02d	02/28/2022	yes	03/03/22	03/04/22
ChEBI	ChEBI	v208				

GO	GO	Feb2022				
HGNC	HGNC	Feb2022	03/01/22	yes	03/04/22	03/08/22
NCIt-ChEBI	NCIt-ChEBI	Feb22	03/01/2022	yes	03/03/22	03/04/22
NCIt-HGNC	NCIt-HGNC	Feb2022	03/01/2022	yes	03/03/22	03/04/22
SwissProt	SwissProt	Feb2022	03/01/2022	yes	03/03/22	03/04/22
MED-RT	MED-RT					
<a href="#">NCI Metathesaurus</a>	<a href="#">NCI Metathesaurus</a>	202202				

## JIRA Issues


### Recent EVS Stats Dashboard Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status
 Jira project doesn't exist or you don't have permission to view it. <a href="#">View these issues in Jira</a>						

### Recent Report Exporter Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status
 Jira project doesn't exist or you don't have permission to view it. <a href="#">View these issues in Jira</a>						

### Recent LexEVS Related Bugs and Features (within last week)


key	summary	type	created	reporter	priority	status
 Jira project doesn't exist or you don't have permission to view it. <a href="#">View these issues in Jira</a>						

### Recent CTS2 Service Related Issues (within last week)

[View these issues in Jira](#)

## 6.5 LexEVS Related Issues

[key](#)   [summary](#)   [type](#)   [created](#)   [updated](#)   [due](#)   [assignee](#)   [reporter](#)   [priority](#)   [status](#)   [resolution](#)

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

## 6.5 CTS2 Service Related Issues

[illegible]