

2023-07-19 Meeting notes

Date

10 May 2023

Attendees

- [Safran, Tracy \(NIH/NCI\) \[C\]](#)

Goals

Discussion items

Time	Item	Who	Notes
	Spring 5		<ul style="list-style-type: none">• NCIt Browser - merge work<ul style="list-style-type: none">◦ Working to remove comment lines
	Remote API		<p>How will Kim be able to test?</p> <ul style="list-style-type: none">• Shut down on Dev<ul style="list-style-type: none">◦ Need LR's approval to remove from machine entirely• Kim is working on a Windows laptop - Windows 10 Enterprise<ul style="list-style-type: none">◦ Getting new laptop within the month - 16GB likely
	Report Exporter		<ul style="list-style-type: none">• Update to Vue3 complete
	NCIm Browser		<ul style="list-style-type: none">• Kim says is working - ready for tag• Meta extension wrapped into lexbig.jar
	System migration		<ul style="list-style-type: none">• Stage -<ul style="list-style-type: none">◦ Chuck provided list of URL's to test◦ QA working on full regression tests of apps
	Retirement of LexEVS stack		<ul style="list-style-type: none">• Remote API / URI Resolver schedule for shutdown this month.<ul style="list-style-type: none">◦ Ticket for shutdown on Dev
	DataQA instance down		<ul style="list-style-type: none">• Being sent out today
	Corretto		<ul style="list-style-type: none">• Tomcat working on QA• Being tested on Stage 2
	AWS alignment		<p>Report Exporter and Mapping tool are under a project</p> <p>RestAPI and EVS Explorer are going to be moved into a project, perhaps into the same one as above</p>
	ehcache		<p>Removing a lot of convenience methods</p> <p>Leaves fewer avenues to test. Working on design of that.</p> <p>Follow up with walk-through sometime this or next week.</p>

Action items



