

LexEVS Meeting Minutes - 2023.08.16

Agenda

EVS Discussion

Open System Tickets

Ticket	Description	Actions, Update
NCI-RITM0460775	Deploy CTS2 2.2.1.Final to Stage	
NCI-RITM0459884	Retire uriresolver-dev.ha	

	SYSTEMS
EVS transition to virtual machines	Status: Stage instabilities fixed by data update. Ready to proceed Waiting on monthly data release to repoint URLs
Systems	See ticket chart (above)
	LEXEVS UPDATES
Future Planning	<ul style="list-style-type: none">• Complete Report Exporter refactoring and dependency updates<ul style="list-style-type: none">◦ (see EVSREPEXP-475 -> 483)• Complete all other dependency updates• RMI Retirement - in progress<ul style="list-style-type: none">◦ Update test script• Create Report Exporter Roadmap and Gap analysis of functionality and features<ul style="list-style-type: none">◦ Need user session for prioritization and requirements• Groom backlog and prioritize existing bugs
LexEVS Sprint Status	Current Sprint - Sprint 211 (July 31 - August 29, 2023) 16X237 Agile Development - Sprint Status#16X237AgileDevelopmentSprintStatus-Sprint211
Technical Debt remediation	LexEVS Code Debt Refactoring <ul style="list-style-type: none">• Coding complete on lexevs services - except for isolated dependencies<ul style="list-style-type: none">◦ LEXEVS-5343 castor - finished◦ LEXEVS-5338 ehcache - in progress<ul style="list-style-type: none">▪ require ncit browser update◦ LEXEVS-5349 Hibernate - complete◦ LEXEVSCTS2-447 javax-servlet - started◦ LEXEVSCTS2-446 spring-boot - started• Emergency vulnerability update Sprint 5.3.21 to 5.3.29
Report Exporter	<ul style="list-style-type: none">◦ Discussion Points:<ul style="list-style-type: none">▪ Working on update to Vue3 (JavaScript Framework). EVSREPEXP-451<ul style="list-style-type: none">• master ticket: EVSREPEXP-442 - Migrate Vue.js version from 2.0 to 3.0• Description<ul style="list-style-type: none">◦ Tickets 486 and 489 on Stage▪ Vulnerable dependencies - in progress (50%)▪ Ticket 487 - digital styling - in progress▪ Feedback form - in progress, waiting for survey approval
Security	

Statistics Dashboard	<p>Discussion Points:</p> <ul style="list-style-type: none"> Statistics - Sumo Logic <ul style="list-style-type: none"> Sumo logic will be discontinued Migration scheduled for October Retirement of Sumo in March datadog.com - training available <p>Decision Points:</p>
Comparison/Mapping Tool	<ul style="list-style-type: none"> User stories, work on hold for now
AWS Cloud to be in Separate Account	<p>Discussion Points</p> <ul style="list-style-type: none"> AWS team contacted us about renewing the effort now contract is settled Working to arrange a kick-off meeting - but not getting responses from AWS team <p>Decision Points:</p>
Team Absences	<p>Mayo Team - Tracy off Sep 4-8, Scott out Aug 17-25</p> <p>MSC -</p> <p>Leidos - Mark out Aug 22-Sep 7</p> <p>QA -</p> <p>Gov - Lyubov, August 15-18</p>
	EVS SERVICE AND ARCHITECTURE GROUP UPDATES
EVS Service and Architecture Group	<p>Discussion Points: Need to refresh deployment testing scripts</p> <p>Decision Points:</p>
	DATA UPDATES
Data	<p>Discussion Points:</p> <ul style="list-style-type: none"> NCIt on Prod 23.07. Monthlies being processed. <p>Decision Points:</p>
	BROWSER UPDATES
Browser	<ul style="list-style-type: none"> 2 tags for Spring update to move to Stage mapping files loaded as LgXML <ul style="list-style-type: none"> Which program is used to do transfer? - makeMapXML2.pl Tracy will send link to Kim - https://github.com/NCIEVS/ops-data-conversion/tree/master/makeMapXML
	QA UPDATES
QA	<p>Discussion Points:</p> <ul style="list-style-type: none"> 23.07e data tests completed on Stage NCIt 2.19 tested <p>Decision Points:</p>
	TERMINOLOGIES LIFECYCLE REPORT
	<p>Terminology Updates and Schedule</p> <p>Discussion Points:</p> <p>Decision Points:</p>
Mark Benson TPM Update	

LexEVS Technical Debt Progress

Technical Debt Related Update	Estimated Effort	Start Date	Complete Date	Status	JIRA	ADO Ticket
Total Effort (Approximately)	104 days					

Technical Debt Related Update	Estimated Effort	Status
Report Exporter vulnerabilities - design	4 days	
Report Exporter vulnerabilities - implementation	5 days	
Unit testing	2 days	
QA	2 days	
Deployment	5 days (elapsed)	

Vocabularies Slated for Production

[Terminology Updates and Schedule](#)

Vocabulary Name	Local Name	Version	Arrival Date	Loaded to data-qa DB	Date to Stage	Date to Production
Vocabulary Name in LexBIG	Short Name	Version identifier	Date the vocabulary arrived for processing	Has the vocabulary been loaded to the data-qa database?	Approximate date the vocabulary version is scheduled to move to staging	Approximate date the vocabulary version is scheduled to move to production
NCI Thesaurus	NCIt	23.07e	07/31/2023	yes	08/06/23	
NCIt-ChEBI	NCIt-ChEBI	Jul2023	07/31/2023	yes	08/06/23	
NCIt-HGNC	NCIt-HGNC	Jul2023	07/31/2023	yes	08/06/23	
SwissProt	SwissProt	Jul2023	06/26/2023	yes	08/06/23	
ChEBI	ChEBI					
GO	CanMED					
HGNC	HGNC					

QA Schedule and Status

see [QA Scheduling and Status](#)

SECTION FOR FUNCTIONAL SYSTEM TESTING STATUS ::

Application and Version	Percentage Complete	Estimated Completion Date per Iteration	Priority Level	Type Of Testing	Current Tier for Release (DEV, QA, Stage, Prod)	Expected Production Date
EVS REST API (v1.6)	100%	5/27/2022	High	Progression + Regression	QA	6/6/2022
EVS Explore (v1.6)	100%	5/27/2022	High	Progression + Regression	QA	6/6/2022
EVS REST API(v1.6)	100%	6/1/2022	High	Regression	Stage	6/6/2022
EVS Explore(v1.6)	100%	6/2/2022	High	Regression	Stage	6/7/2022


EVS REST API(22.05e) - Monthly Data Deployment	100%	6/1/2022	High	Regression	Stage	6/3/2022
EVS REST API(22.05e) - Monthly Data Deployment	100%	6/3/2022	High	Regression	Production	6/3/2022
EVS REST API(v1.6)	100%	6/6/2022	High	Regression	Production	6/6/2022
EVS Explore(v1.6)	100%	6/7/2022	High	Regression	Production	6/7/2022
NCIt,NCIm,TermForm(22.05e + GO & HGNC Jun 2022 Deployment)	100%	6/3/2022	High	Regression	Stage	6/6/2022
NCIt,NCIm,TermForm(22.05e + GO & HGNC Jun 2022 Deployment)	100%	6/6/2022	High	Regression	Production	6/8/2022
EVS REST API(22.06d) - Monthly Data Deployment	100%	6/30/2022	High	Regression	Stage , Production	6/30/2022
NCIt,NCIm,TermForm(22.06d) - Monthly Data Deployment	100%	7/8/2022	High	Smoke	Stage,Production	7/8/2022
NCIt,NCIm,TermForm(22.05e + GO & HGNC Jun 2022 Deployment)	100%	6/3/2022	High	Regression	Stage	6/6/2022
NCIt,NCIm,TermForm(22.06d) - Monthly Data Deployment	100%	7/8/2022	High	Smoke	Stage,Production	7/8/2022
NCIt,NCIm,TermForm(ChEBI, GO & HGNC July 2022 Deployment)	100%	7/12/2022	High	Smoke	Stage	7/12/2022
NCIt,NCIm,TermForm(ChEBI, GO & HGNC July 2022 Deployment)	100%	7/13/2022	High	Smoke	Production	7/13/2022
EVS REST API(22.07d) - Monthly Data Deployment	100%	7/27/2022	High	Regression	Stage , Production	7/27/2022
NCIt,NCIm,TermForm(22.07d) - Monthly Data Deployment	100%	8/1/2022	High	Smoke	Stage,Production	8/1/2022
NCIt,NCIm,TermForm(CanMED, GO & HGNC AUG 2022 Deployment)	100%	8/3/2022	High	Smoke	Stage,Production	8/3/2022
EVS REST API - 1.6.1 (Hot Fix Deployment)	100 %	8/3/2022	Highest	Progression + Regression	Stage,Production	8/4/2022

Attendees


Name	Role	Present
Remennik, Lyubov	NIH/NCI	
Safran, Tracy	NIH/NCI [C]	
Ong, Kim L	NIH/NCI [C]	
Lucas, Jason R	NIH/NCI [C]	
Bauer, Scott	NIH/NCI [C]	
Alkis, Barry	NIH/NCI [C]	
Solie, Chuck	NIH/NCI [C]	
Truong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	
Singh, Itendra	NIH/NCI [C]	
Zhang, Chao	NIH/NCI [C]	
Johnson, Connie	NIH/NCI [C]	
Whiteman, Lori	NIH/NCI [C]	
Benson, Mark	NIH/NCI [C]	
Andrew Moore	NIH/NCI [C]	

JIRA Issues


Recent EVS Stats Dashboard Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div>View these issues in Jira</div></div>						


Recent Report Exporter Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div>View these issues in Jira</div></div>						

Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div>View these issues in Jira</div></div>						

Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div>View these issues in Jira</div></div>										

6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)
