

# 2023-08-30 Meeting notes

## Date

10 May 2023


## Attendees

- [Safran, Tracy \(NIH/NCI\) \[C\]](#)

## Goals

## Discussion items

Time	Item	Who	Notes
	Spring 5		<ul style="list-style-type: none"><li>• NCIm browser issues - possible due to extensions directories still existing on upper tiers, creating conflicts<ul style="list-style-type: none"><li>◦ New tag getting security scan and QA. Once complete will move to Stage 2<ul style="list-style-type: none"><li>▪ If this works will move to Stage</li></ul></li><li>◦ Will look at Prod after the next tag.</li><li>◦ May need Prod downtime or switchover of URL</li></ul></li></ul>
	System migration		<ul style="list-style-type: none"><li>• Stage 2-<ul style="list-style-type: none"><li>◦ Waiting to repoint URLs until Meta stabilized</li></ul></li><li>• DataQA after Prod<ul style="list-style-type: none"><li>◦ database on machine - migrate first?</li><li>◦ Test performance of old loaders vs new database.</li><li>◦ Other apps follow DB - determine if needs to be co-located<ul style="list-style-type: none"><li>▪ And why do we need/have two databases on DataQA?</li></ul></li><li>◦ Does script need to be updated?</li></ul></li></ul>
	End of Life		<ul style="list-style-type: none"><li>• Remote API and URI Resolver down on Dev and QA<ul style="list-style-type: none"><li>◦ Stage and Prod waiting until Stage 2 stabilized</li><li>◦ New data test application being written for automated data deployments</li><li>◦ Will need to update deployment script by Systems</li></ul></li></ul>
	Corretto		<ul style="list-style-type: none"><li>• On Stage 2</li><li>• Will be part of Prod VM once Stage is complete</li></ul>

	SumoLogic to DataDog		<ul style="list-style-type: none"><li>• Migration scheduled to begin in October and end in March 2024</li><li>• Manish gathering details on what precisely needs to be done.</li><li>• Notes from meeting with Manish:</li></ul> <div><p>DataDog.pdf</p></div> <ul style="list-style-type: none"><li>• </li></ul>
	ehcache		<ul style="list-style-type: none"><li>• Complete but needs browser integration testing</li><li>• Working on integrating into CTS2</li></ul>

Action items

