

2023-09-27 Meeting notes

Date

10 May 2023

Attendees

- [Safran, Tracy \(NIH/NCI\) \[C\]](#)

Goals

Discussion items

Time	Item	Who	Notes
	Spring 5		<ul style="list-style-type: none">• On Prod
	ehcache		<ul style="list-style-type: none">• on Dev, report written• merge request entered
	jQuery 1.1		<ul style="list-style-type: none">• on upper tiers only, suggest removal• Replied to email and told them to remove from Stage• Now getting reports about Spring and JQuery on Prod, asked for more info. Will try rescan
	ICD10 to MedDRA mapping		<ul style="list-style-type: none">• Coming as separate file• Metadata file being structured• Mapping data provided by third party in Excel format• Going to try loading on Dev - after modifying Perl script• How to identify schema? Need to check for official naming in DB <div><input type="checkbox"/> Tracy to check naming method and send email</div>
	New Value Set		Informed there will be a new value set in this NCIt
	System migration		<ul style="list-style-type: none">• Stage 2-<ul style="list-style-type: none">◦ Ready to Go◦ Chao concerned that Apache redirection might not work - needs testing during data deployments• Prod - question about Coretto on Stage vs Oracle on Prod<ul style="list-style-type: none">◦ Consensus is that it should be safe.• DataQA after Prod<ul style="list-style-type: none">◦ database on machine - migrate first?◦ Test performance of old loaders vs new database.◦ Other apps follow DB - determine if needs to be co-located◦ Does script need to be updated?
	End of Life		<ul style="list-style-type: none">• URI Resolver - request in to go down on Stage• RMI<ul style="list-style-type: none">◦ New data test application being written for automated data deployments◦ Will need to update deployment script by Systems
	Corretto		<ul style="list-style-type: none">• On Stage 2• Will be part of Prod VM once Stage is complete
	SumoLogic to DataDog		<ul style="list-style-type: none">• Migration scheduled to begin in October and end in March 2024• Queries used to generate current reports turned over to migration team.

Action items

