

2023-11-08 Meeting notes

Date

10 May 2023

Attendees

- [Safran, Tracy \(NIH/NCI\) \[C\]](#)

Goals

Discussion items

Time	Item	Who	Notes
	Hibernate		<ul style="list-style-type: none">• Working on this in lexevs. Looking at dropping Hib and using Mybatis• Do browsers use hibernate directly?
	jQuery 1.1		<ul style="list-style-type: none">• Security wants update to 3.5
	Banner testing		<ul style="list-style-type: none">• Browsers all up on QA• CTS2 on QA• Report Exporter - still pending. Ticket put on Dev to configure Apache.• CTS2Docs - still pending
	NCItBrowser		<ul style="list-style-type: none">• Scans running now on QA.• Might need rigorous involvement to get upper tier configurations correct• ehcache changes included here - requiring more memory
	System migration		<ul style="list-style-type: none">• Stage 2-<ul style="list-style-type: none">◦ Ready to Go, waiting on Prod◦ VMs use Coretto Java 8◦ Chao concerned that Apache redirection might not work - needs testing during data deployments• DataQA after Prod<ul style="list-style-type: none">◦ database on machine - migrate first?◦ Test performance of old loaders vs new database.◦ Other apps follow DB - determine if needs to be co-located◦ Does script need to be updated?
	End of Life		<ul style="list-style-type: none">• URI Resolver - down on Stage
	SumoLogic to DataDog		<div><input type="checkbox"/> Queries being migrated by Systems</div> <div><input type="checkbox"/> Tracy will need to build dialogs</div> <p>@TracySafran - ping Cyrus to see if there is anything more he needs</p>
	Security meeting		<ul style="list-style-type: none">• NetSparker revealing multiple Apache/JavaVM/Nodejs issues to be remediated by Systems• CTS2/CTS2Docs - possibly being brought inside firewall.<ul style="list-style-type: none">◦ Any issues with removing exceptions for just these?
	CTS2 Future		<ul style="list-style-type: none">• More and more vulnerabilities being found in the old dependencies• Shutting it down will lose REST access to some vocabularies - but those are currently not being queried through CTS2 anyway

	github/ncievs		<ul style="list-style-type: none">• The repos here are administered by Gilberto now. Will transition by end of December - Lyubov will be federal lead.• Larry Brem aiding the migration and administration
--	---------------	--	---

Action items

