

ICDC 4.0.1.236 Sprint 8

Sprint Dates

[blocked URL](#)

21 Mar 2024 - 10 Apr 2024

Sprint Goals

- Clinical Data bugs
- Fix Clinical Data queries
- Restore caching on the Studies page
- Build out Data Retriever Service
- Add features to DQB
- Improve the navigation and stats bar
- Address various bugs

Sprint Jira Issue Types

 com.atlassian.sal.api.net.ResponseException:
Could not parse json from Jira

Completed in Sprint

 com.atlassian.sal.api.net.ResponseException:
Could not parse json from Jira

Sprint Schedule

Date	Scrum Ceremony	Purpose
21 Mar 2024	Sprint Kickoff	Initiate new sprint
04 Apr 2024	Sprint Pre-planning	Review tasks targeted for next sprint and identify clarifications needed, apply initial story point estimations and initial projected assignees
11 Apr 2024	Sprint Planning	Review prioritized tasks, assert assigned stories, assert final story point estimations, review story points by assignee
12 Apr 2024	Sprint Review & Retrospective	Demo work completed, discuss what went well and what can be improved

Software Release Information

Date	Build Type	Front-End Version	Back-End Version	File System Version	Interop Version
20 Mar 2024	Internal FE Beta Release	4.0.1.236	14.8.1.143	2.3.1.74	
20 Mar 2024	Internal BE Beta Release	4.0.1.236	14.8.1.152	2.3.1.74	
25 Mar 2024	Internal FE Beta Release	4.0.1.307	14.8.1.152	2.3.1.74	
27 Mar 2024	Internal Interop Beta Release	4.0.1.037	14.8.1.152	2.3.1.74	1.0.0.104
01 Apr 2024	Internal BE Beta Release	4.0.1.307	14.8.1.154	2.3.1.74	1.0.0.104
10 Apr 2024	Internal FE Beta Release	4.0.1.240	14.8.1.154	2.3.1.74	1.0.0.104

Sprint Retrospective

[Sprint 8 Retrospective](#)