

# LexEVS 6.1 Proposal - Other - O.5

Part of document: [LexEVS 6.1 Proposed Scope Items](#)

## Enhancement

HL7 mif file loader

- Concern that the Access DB not updated and not accurate as compared to the MIF representation.
- Access DB does not behave well over a Samba Share.

## Tasks to Complete

- Map MIF to LexGrid
- Build loader
- QA

## Estimated Effort

- 4 weeks/1FTE

## Associated Gforge Items

List items.