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1. Project Monthly Status Report Summary
During the month of January 2013, ESI QA team performed test case development, integration and system testing for CTR load service. Deployed load service to QA tier and started testing. The detailed description of the projects and status please see section 2 – 5.
2. Project status and Resource Allocation

	Project
	Dev Team
	QA Team Member
	LOE

	CTR
	Ekagra
	Ye Wu (ESI)
	100%

	CTR
	Ekagra
	Jim Zhou (ESI)
	25%


3. Objectives Met and Work Completed
3.1 CTR documentation review and update
N/A
3.2 Meeting participation
Participated weekly CTR status meetings

Hosted and participated daily status meeting with development team.
3.3 Test Script development and Test case Execution
· Resolved issue related to 2.0-qa-10 deployment. 

· Worked with Dev team to update PTE for CTR

· Developed 14 test cases for EG domain.

· Developed 7 test cases  for IE domain

· Developed 14 test cases for MH domain.

· Developed 7 test cases  for SUPPAE domain

· Developed 9 test cases for PE domain.

· Developed 9 test cases for QS domain.

· Developed 6 test cases for SC domain.

· Developed 7 test cases  for SUPPCA domain

· Developed 8 test cases for SU domain.

· Developed 6 test cases for SV domain.

· Developed 7 test cases  for SUPPCM domain

· Developed 7 test cases  for SUPPDS domain

· Developed 8 test cases for TA domain.

· Developed 5 test cases for TE domain.

· Developed 7 test cases  for SUPPEG domain

· Developed 7 test cases  for SUPPLB domain
3.3.1 Summary
CTR Load Service: 29 of 41 tests have been executed.

CTR Workflow service: 45 of 47 tests have been executed

CTR Domain testing completed: AE, CA,CE, CM, CO, DA, DD, DM, DS, EG, EX, IE, LB, MH, PE, QS, SC, SU, SUPPAE, SUPPCA, SUPPCM, SUPPDM, SUPPDS, SUPPEG, SUPPLB, SV, TA, TE
3.3.2 Deployed CTR load service to QA tier
	Tier
	Deployment Request Date
	Server Deployment Date
	Point Release Number
	SVN Revision Number/Tag Number
	Bugs Reported
	Comment

	QA
	10/11/2012
	10/11/2012
	2.0
	2.0-qa-9
	
	Deployment successful

	QA
	12/21/2012
	12/21/2012
	2.0
	2.0-qa-10
	
	Deployment failed

	QA
	12/21/2012
	12/26/2012
	2.0
	2.0-qa-10
	
	Deployment failed

	QA
	12/21/2012
	12/27/2012
	2.0
	2.0-qa-10
	
	Deployment failed

	QA
	12/21/2012
	12/28/2012
	2.0
	2.0-qa-10
	
	Deployment failed

	QA
	12/21/2012
	1/2/2013
	2.0
	2.0-qa-10
	
	Deployment successful


3.3.3 List of Defects Reported
	Key
	Summary
	Status

	CTRDEV-385 
	SUPRESP of ACTOS 516 was not loaded correctly
	Open 

	CTRDEV-381 
	After Actos 516 loaded successfully, still received email indicate loading has not finished 
	Open 

	CTRDEV-380 
	MHBODSYS of ACTOS 516 was not loaded 
	Open 

	CTRDEV-359 
	No respond from CTR workflow when error occurs after the extraction service kick off 
	Reopened 

	CTRDEV-337 
	HPQC 42: AEBODSYS of AE was not loaded correctly. 
	Open 

	CTRDEV-322 
	HPQC 39: No staging table clean up for SDTM dataset resubmission 
	Open


4. Activities Planned for period February 2013
· Continue developing new test cases for other domains
· Prepare testing for SDTM enhanced views

· Participate regular weekly status meetings

· Participate requirement and design review meetings
5. Risks
N/A
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