
DataDog timeline - 
Currently consolidating existing DD instances.  They expect 

that to go until at least October.

We can begin migration before then but we will not be the priority for 
support. We can undergo training and planning before then. 

https://learn.datadoghq.com/ - suggested to focus on synthetic testing 
and performance monitoring. 
Action - determine hours of training in those courses.

Starting in October we can focus on migrating tests to DataDog 
platform.

Storage of metrics will require a different approach.  They store 
metrics for 15 months by default but we should be able to work with 
them. 

The schedule expects the migration to complete in March, but Sumo 
contract ends in June so we have a buffer. 

RE - tickets are requested for Stage


