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Northrop Grumman submits this Monthly Technical Status Report with the understanding that acceptance of the Monthly report includes acceptance of all deliverables itemized provided therein.
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1.0 Key Accomplishment

1.1 Enhancement of existing EVS tools
· Operations and Maintenance (O&M) for Terminology Browsers
· NCI Metathesaurus Browser

· None
· Project Management

· None.
· NCI Term Browser

· [NCITERM-704] Improve display of large graphs.

· Enhanced the graph reduction algorithm to support grouping of both inbound and outbound relationships to and from the focus node. (Test case: NCI Thesaurus, Heart (Code C12727)).

· Fixed a bug that View Graph page fails to render when a node label contains a single quite character (Teste case, NCI Thesaurus, Mouse Kaposi's Sarcoma (Code C24019)).

· Successfully tested the new graph reduction algorithm implemented.

· Provided support to the Operations team on the issue that the new ComplexMapsTo property failed to load by the OWL2 loader.

· [NCITERM-710] Migrate to LexEVS 6.4.

· LexEVS API 6.4 will not be backward compatible. 

· Installed LexEVS-6.4.0 on a local development environment.

· Performed initial comparison of jar files with those contained in the LexEVS6.3.0.RC1 distribution. 

· [NCITERM-711] Some View Graph pages fail to render.

· Completed.

· [NCITERM-712] Some relationship pages fail to render.

· Completed.

· [NCITERM-703] OWL2 Qualifiers Display. 

· Received an input from the user group that the property qualifier should be placed under property value instead of property name.

· Collected requirements from the user group.

· Prepared mockup slides.

· Moved property qualifiers under property value (instead property name). Test case: MGED, CellLineDatabase (MO_145).

· Modified code to displayed all property and association qualifiers except for the following:

· owl:allValuesFrom (OWL)

· owl:someValuesFrom (OWL)

· ObjectSomeValuesFrom (OWL2)

· ObjectAllValuesFrom (OWL2)

· Relabeled property and association tables.

· Added a configuration parameter, owl_role_quantifiers, to the project.properties configuration file. The syntax is: 

· owl_role_quantifiers=owl:allValuesFrom|owl:someValuesFrom|owl:hasValue|ObjectAllValuesFrom|ObjectSomeValuesFrom|ObjectHasValue|DataSomeValuesFrom|DataAllValuesFrom|DataHasValue

· Modified the backend code to show or hide property qualifiers and association qualifiers based on the value of the owl_role_quantifiers configuration parameter defined above.

· Started to review additional comments received from the user group.

· [NCITERM-701] UI test utility fails to detect broken OBO formatted ontology View-In-Hierarchy.
· Identified OBO formatted coding schemes: 

· Gene Ontology (GO)

· Mouse Anatomy (MA)

· Zebrafish

· Tested using the OBO formatted Zebrafish coding scheme. 

· Note: Other two OBO formatted coding schemes are: 

· Gene Ontology (GO) (failed on DEV)

· Mouse Anatomy (MA) (working on DEV)

· Provided support to the Operation team regarding a potential OWL2 loader issue (data file: obi_2015-12-07.owl).

· Provided support to the Operation team on extracting source data for all available value set definitions using LexEVSAPI.

· Initial results of Appscan for  Term Browser 2.8 on DEV shows no high or medium vulnerability.

· [NCITERM-713] Some concepts in the View in Hierarchy page show a null namespace.

· Completed.

· Test the generation of automated selenium UI Junit test class, TestTermBrowserTestCase.java.

· Run the Junit test and found that the View In Hierarchy function for OBO formatted coding schemes and NPO are still failing.

· Project Management

· Completed Weekly Status Reports.

· Updated the Scope and Project Plan showing current status.  The 2.8 scope was cut short to deploy some high priority bug fixes.
· O&M for LexEVS

Submitted a new JIRA item:

· [LEXEVS-1627] Need TreeService API to return a tree containing all root nodes.

· Project Management
· Getting development environment setup for the 2.8 release.

· Working on getting automated testing environment setup to test the LexEVS 6.4 release against browsers.
· NCI Editing Tool Development & Deployment
· Protégé/NCIEditTab
· None.
· O&M for EVS Supplementary Tools
· NCI EVS General Purpose Report Writer.
· Project Management

· None
· Term Suggestion Application

· None
· Project Management

· None.
· EVS User Interface Component Framework

· None
· EVS Download Center Application

· None
1.2 Terminology Tools Support
· None

1.3 Development of new tools

· NCI Value Set Editor
· None

· EVS Concept Mapping Tool
· None
· Triple Store Prototype
· Prototyping some new tree view technologies.

· Project Management

· Looking at new technical options for using the triple store.

· Also looking at other triple store implementations
2.0 Meetings

· 2/3/2016 EVS Weekly PM Meeting.

· 2/3/2016 EVS Weekly Meeting. 
· 2/3/2016 EVS Tools (Lexes & EVS Focus) Weekly Meeting.
· 2/5/2016 LexEVS 6.4 DEV Deployment Discussion.
· 2/10/2016 EVS Weekly PM Meeting.

· 2/10/2016 EVS Weekly Meeting. 
· 2/10/2016 EVS Tools (Lexes & EVS Focus) Weekly Meeting.
· 2/17/2016 EVS Weekly PM Meeting.

· 2/17/2016 EVS Weekly Meeting. 
· 2/17/2016 EVS Tools (Lexes & EVS Focus) Weekly Meeting.
· 2/24/2016 EVS Weekly PM Meeting.

· 2/24/2016 EVS Tools (Lexes & EVS Focus) Weekly Meeting.
3.0 Issues and Recommended Resolutions

· None.
4.0 Planned Activities

· Deployment of the 2.8 Term Browser release.
5.0 Deliverables

· Delivered Monthly Financial and Status Reports on  02/03/2016

