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Northrop Grumman submits this Monthly Technical Status Report with the understanding that acceptance of the Monthly report includes acceptance of all deliverables itemized provided therein.
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1.0 Key Accomplishment

1.1 Enhancement of existing EVS tools
· Operations and Maintenance (O&M) for Terminology Browsers
· NCI Metathesaurus Browser

· Completed the implementation of Release 2.3 GForge items:
· [GF#32738] Change charset from iso-8859-1 to UTF-8.

· [GF#32770] Unable to render JSPs containing Chinese characters.

· [GF#32824] Migrate to LexEVSAPI 6.1.

· NCI Term Browser

· [GF#32772] Improve value set accessibility.

· Reported a problem with the LoadResolvedValueSetDefinition.bat script for loading resolved value set coding scheme to the Mayo team. The Mayo team fixed the script subsequently. 
· [GF#32793] Extend the advanced search capability.

· Tested the exact match algorithm in the search extension and observed that the new matching algorithm is case-sensitive. The Mayo team will fix the problem.

· Identified a DEV server inaccessible issue (http://ncias-d499-v.nci.nih.gov:29780/lexevsapi61). The error message was “Could not acquire lock on the lock file”. The Mayo team identified insufficient permissions as the root cause and fixed the problem subsequently.
· The new search extension method returns an iterator containing both named and anonymous classes. The Mayo team will modify the API to allow the user to optionally include, or exclude, anonymous classes in the search results. In the meantime, the browser code has been modified to make name and code of all matched anonymous classes non-clickable. 
· [GF#32794] Implement value set entity search.

· Completed the implementation of code or name search against resolved value sets using the new search extension to LexEVS API 6.1.
· Encountered a problem that entity description (i.e., the concept name) of each corresponding resolved concept reference object returned by the search method is not populated.  The Mayo team will verify whether it’s related to Lucene index folder setting. 
· [GF#32816] Migrate to LexEVSAPI 6.1.
· Completed.

· [GF#32811] Tagging of value sets.

· Completed.

· [GF#32836] Allow the user to download the content of a mapping 

· Modified the back-end java bean for handling the Export CSV button press by the user.

· [GF#32746] Provide access to NCBO Bioportal ontology visualization widget

· Added a mouse-over pop-up window to the View Graph link. 

· [GF#32779] Enhancement to Contains Search Functionality.

· Received new lbRuntime.jar and lexbig.jar from the Mayo team. Tested the Contains search and observed that the ranking of search results works fine in some test cases, but not in others. The Mayo made further modification to the search extension to resolve the issue.

· The exactMatch search method failed in some test cases. The Operations team will try to fix the problem by regenerating the content of the searchIndex folder using Mayo’s latest lbRuntime.jar. 

· Provided technical support to the caHUB development team.
· Fixed a back to search results link on the concept details page of value set search matched concept.
· Tested struts jar dependency. Removed unused struts jars.
· [GF#32870] Update the content of the NCI Thesaurus subset page.
· Completed.
· [TASKMGT-6030] AppScan for the Term Browser on DEV tier
· The security team performed appscan on term browser and identified 3 low level items, one is related to email address passing (Email Address Pattern Found in Parameter Value), and the remaining two are related to NCIBO’s visualization widget (Flash parameter AllowScriptAccess was set to always).

· [TASKMGT-6032] EVS Applications on DEV keep going down.

· Closed. The problem was found to be related to the deployment of the term form application using the GitHub repository.  

· Project Management

· Completed Weekly Status Reports.

· Updated project plan for the 2.3 release to show current status.
· Entered several DRT trackers in support of the deployment of the Term Browser.
· O&M for LexEVS

· Submitted a new JIRA item:

· LEXEVS-575 Provide a value set quick search capability
https://tracker.nci.nih.gov/browse/LEXEVS-575
· Project Management
· Submitted multiple DRT tickets to assist in deployments and environment set up.
· Reviewed LexEVS project plan and presented issues/risks with conflicts with Term Browser and NCIm Browser plans.
· NCI Editing Tool Development & Deployment
· Protégé/NCIEditTab
· None.
· O&M for EVS Supplementary Tools
· NCI EVS General Purpose Report Writer.
· None.
· Term Suggestion Application

· Tested build and development on the gitHub repository. The build on DEV was successful. But, the deployment was not; it brought down the DEV server repeatedly.

· Test deployment on GitHub. The deployment issue problem identified earlier appears to be resolved. (Refer to TASKMGT-6032)

· Project Management

· Updated Project Plan for the 2.2 Release to show current status.
· Put in required DRT tickets for AppScans and deployments to tiers.
· EVS User Interface Component Framework

· None
· EVS Download Center Application

· Project Management

· Put in request for JIRA project and SVN repository.
· Monitored and reported progress to EVS management.

· Drafted Scope Document.

1.2 Terminology Tools Support
· None

1.3 Development of new tools

· NCI Value Set Editor
· None
· EVS Concept Mapping Tool
2.0 Meetings

· 7/10/2013 EVS Weekly PM Meeting.

· 7/10/2013 EVS Monthly Meeting. 

· 7/10/2013 EVS Tools (Lexes & EVS Focus) Weekly Meeting.

· 7/17/2013 EVS Weekly PM Meeting.

· 7/24/2013 EVS Weekly PM Meeting.

· 7/24/2013 EVS Monthly Meeting. 

· 7/24/2013 EVS Tools (Lexes & EVS Focus) Weekly Meeting.

3.0 Issues and Recommended Resolutions

· None.
4.0 Planned Activities

· Testing and deployment the Term Browser 2.3 release.
· Testing and deployment the NCIm Browser 2.3 release.

· Support of the EVS NLM License Validation development as needed.
5.0 Deliverables

· Delivered Monthly Financial and Status Reports on 07/10/2013

