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Northrop Grumman submits this Monthly Technical Status Report with the understanding that acceptance of the Monthly report includes acceptance of all deliverables itemized provided therein.
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1.0 Key Accomplishment

1.1 Enhancement of existing EVS tools
· Operations and Maintenance (O&M) for Terminology Browsers
· NCI Metathesaurus Browser

· [NCIM-198] Broken border graphics on home page. 

· Completed.
· [NCIM-199] Hierarchy icon is not correctly shown.

· Completed.
· [NCIM-200] JAVA 1.7 Upgrade.

· Completed.
· [NCIM-201] Update Build Scripts for move to Tomcat.

· Completed.
· Created a new tag for QA: 2014-07-23.1-v2.5.

· Project Management

· Completed Weekly Status Reports.

· Updated Scope Document for the 2.5 release.  
· Drafted the 2.5 Project Plan.
· Put in DRT tickets for deployment to DEV environment.
· NCI Term Browser

· [NCITERM-600] Java 1.7 Upgrade.

· Tested BDA-Lite Version 1.1.

· Completed.

· [NCITERM-606] Update Build Scripts for move to Tomcat.

· Tested build script for build and deployment of term browser war file on Tomcat 7.

· Completed.
· [NCITERM-613] Remove the minimum 3-character search string length restriction on all name searches.
· Accessed code change required to implement this feature request.

· Completed.

· [NCITERM-614] Single character Exact Match/Relationship search fails to return results. 
· Performed trouble-shooting on the underlying issue and observed that there is a data issue with SupportedNamespacesof HL7. LexEVS API throws an org.LexGrid.LexBIG.Exceptions.LBException. The Operations team and the Mayo team will look into the possible solution. It is also observed that the hasNext method of an iterator returns by the SearchByAssociationIteratorDecorator class may fail. Will do more trouble shooting to identify its root cause.  

· Implemented a work-around to repair the defective iterator returned by the search by association method.

· Observed that the ICD-10-CM hierarchy is broken on PROD. Informed the Operations team to look into the possible data related issue.
· [NCITERM-602] Tree Hierarchy Redesign.

· Started to design a SimpleTreeUtils class for constructing value set trees that do not depend on Yahoo UI javascript library.  

· Designed and implemented Javascript for navigating value set trees using only tab key, shift-tab key, space-bar, and enter key.

· [NCITERM-618] Minimize term browser home page startup delay.

· Reallocated term browser home page rendering delay to application initialization.
· [NCITERM-597] Display the name of a concept in a resolved value set based on the source of the corresponding value set.

· Started to explore alternative approaches to implement the feature request.
· Implemented one solution to meet the feature request.
· Demonstrated it to the user group for comments.

· Modified the code according to the comments received from the user.

· Download the root reports from the ftp site each time the user requests to view the report or any part of the report. 

· Replace the Report menu item on the value set home page by a button with a red background with the same functionality.

· Added an Excel download plug-in hyperlink for Section 508-compliance.

· Fixed a minor concept code hyperlink issue.
· [NCITERM-612] NCI Thesaurus history not sorted correctly

· Unable to reproduce on STAGE and PROD tiers. 

· Performed trouble shooting on the ICD-10-CM tree rendering issue and observed that some hierarchical relationships were loaded as associations.  

· Project Management

· Completed Weekly Status Reports.

· Updated 2.5 Scope document. Broke out the 2.5 release into two separate releases.  The 2.5 release will mostly just contain the tech stack updates.  
· Drafted the 2.6 release scope document.

· Started 2.6 Project Plan.

· Updated the 2.5 Project Plan to show current status.
· Create deployment DRTs for 2.5 release.
· O&M for LexEVS

· None.
· Project Management
· None.
· NCI Editing Tool Development & Deployment
· Protégé/NCIEditTab
· None.
· O&M for EVS Supplementary Tools
· NCI EVS General Purpose Report Writer.
· None.
· Project Management

· Worked on migration of JIRA from GForge.

· Term Suggestion Application

· Updated the PTE version 2.4 wiki page.

· [TERMFORM-70] - JAVA 1.7 Upgrade

· Completed.
· [TERMFORM-71] - Update Build Scripts for move to Tomcat

· Completed.

· Created a new tag 2014-07-17.1-v2.4 for QA.

· Project Management

· Put in DRT requests for deployment to new DEV environment.
· Drafted the 2.4 release PTE.
· EVS User Interface Component Framework

· None
· EVS Download Center Application

· None
1.2 Terminology Tools Support
· None

1.3 Development of new tools

· NCI Value Set Editor
· None
· EVS Concept Mapping Tool
· None
2.0 Meetings

· 7/2/2014 EVS Weekly PM Meeting.

· 7/2/2014 EVS Tools (LexEVS & EVS Focus) Weekly Meeting.
· 7/9/2014 EVS Weekly PM Meeting.

· 7/9/2014 EVS Tools (LexEVS & EVS Focus) Weekly Meeting.
· 7/16/2014 EVS Weekly PM Meeting.

· 7/16/2014 EVS Monthly Meeting. (EVS Agile transition: General training session)

· 7/16/2014 EVS Tools (LexEVS & EVS Focus) Weekly Meeting.
· 7/22/2014 EVS Term Browser v2.5 ARC Meeting

· 7/23/2014 EVS Weekly PM Meeting.

· 7/23/2014 EVS Monthly Meeting. 
· 7/23/2014 EVS Tools (LexEVS & EVS Focus) Weekly Meeting.
· 7/30/2014 EVS Weekly PM Meeting.

· 7/30/2014 EVS Monthly Meeting. 
· 7/30/2014 EVS Tools (LexEVS & EVS Focus) Weekly Meeting.
3.0 Issues and Recommended Resolutions

· None.
4.0 Planned Activities

· Development of the Term Browser 2.5 release.

· Support of the EVS NLM License Validation development as needed.
5.0 Deliverables

· Delivered Monthly Financial and Status Reports on  06/02/2014

