Enterprise Vocabulary Service (EVS) Focus
Monthly Status Report
March 01 – 31 2013
Delivered: April 5, 2013
Northrop Grumman submits this Monthly Technical Status Report with the understanding that acceptance of the Monthly report includes acceptance of all deliverables itemized provided therein.
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1.0 Key Accomplishment

1.1 Enhancement of existing EVS tools
· Operations and Maintenance (O&M) for Terminology Browsers
· NCI Metathesaurus Browser

· [GF#32652] NCIm Version Info in the Banner needs to be updated to Version 2.2.

· Completed.

· [GF#32653] Source page needs to have build and tag information.

· Unable to reproduce. No further action is required.

· [GF#32654] NCIm help page has Release page link that needs to be updated.

· Completed.

· [GF#32655] NCIt Hierarchy Popup in NCIm does not show any tree structure and nodes

· Completed.

· [GF#32656] NCIm Welcome page has 2011AA link that has been moved to another page. Update needed.

· The issue is related to metadata. Will cooperate with the Operations team to get it fixed.

· [GF#32657] Banner Strip in NCImetathesaurus Sources page is not align with rest of page body

· Completed.
· [GF#32659] When selecting a Source value from the drop down menu, the entire page refreshes back to page 1 of a concept search

· Completed.
· [GF#32669] Section 508 - Skip Navigation needed on source_hierachy page.

· Completed.

· [GF#32670] Meta Tree widget = source hierarchy not 508 compliant

· Waiting for explanation from the Operations team.

· Fixed the Skip Navigation issue.
· Only 4 out of 19 NCIt root concepts are showing on the source hierarchy page.

· Performed trouble-shooting and observed that both raw MRREL.RRF files in versions 201209 (currently on PROD) and 201212 (on Data-QA) contain 19 NCI roots. The missing NCIt root problem is only observed on PROD, not Data-QA, suggesting that the problem could be caused by an unsuccessful NCI Metathesaurus data load (version 201209) on PROD.

· The issue will be resolved as soon as the 201212 data on Data-QA is promoted to PROD.

· [GF#32687] Section 508: Readability Custom Report: NCIMetathesaurus logo tied to CSS.

· The browser uses CSS to solve some vertical alignment problem. Disabling CSS is expected to result in the observed behavior. 
· [GF#32589] Update 'Contact Us' page with new App Support email address.

· Completed.
· [GF#32678] Change textual CAPTCHA background to make it easier to read.
· Completed.

· [GF#32684] Sentence on NCIm main page is missing a period at the end.
· Informed the Operations team to fix the html_compatable_description_value metadata element.

· [GF#32686] Section 508: Table Headers Custom Report: ncimbrowser/pages/source_help_info.jsf line 128 missing table header.
· Completed.
· [GF#32687] Section 508: Readability Custom Report: NCIMetathesaurus logo tied to CSS.
· Assessed the cause of the issue.
· NCI Term Browser

· [GF#32645] When performing Search under Value Sets with Check All selected, the Search is unsuccessful producing Proxy server error message or script error.
· This is caused by the Apache server session timeout. It is a known issue relating to the value set search performance. A JIRA item was created in 02/2012 to address this problem. (See: [GF#31686] Search or Accessing Value Sets in Stage returns a time out error, and also LEXEVS-471,  Improve performance of value set search functions.)
· Fixed LexEVS 6.0 web service SOAP API.

· Verified that Version 5.1 of the web service SOAP API works properly.
· Identified that the root cause of the error seen in Version 6.0 is in the build script. The package names for java classes used in the script are not synchronized with the Hibernate mapping files.

· Repaired the build script and rebuild the LexEVSWebServiceClient.jar.

· Implemented and tested the fix using the SOAP endpoint on STAGE.

· The Mayo team verified and concurred with the fix.
· Because the fix is on the client side, so the server does not need to be redeployed. 
· [GF#32694] Section 508: Section 508: Readability Custom Report: Value Sets Check Boxes are not available without Style sheet.

· The YUI used for developing all trees in the browser is a CSS library. Disable the CSS would almost certain to cause issues. 
· [GF#32685] Separate code from name in the simple search.

· Completed UI change.

· Implemented search against terminology by name.
· [GF#32679] Change textual CAPTCHA background to make it easier to read.

· Completed.

· [GF#32588] Update 'Contact Us' page with new App Support email address.

· Completed.

· [GF#32683] The search direction radio button state is not preserved.

· Completed.

· Provided technical support to the CTR development team on querying MedDRA SMQ membership data through the has_member relationship.

· Project Management

· Completed Weekly Status Reports.

· Updated project plan for the 2.1.1 release to show current status.
· O&M for LexEVS

· Submitted a JIRA item: 

· [LEXEVS-536]  The ResolvedConceptReferencesIterator numberRemaining method can be quite inaccurate.

· Project Management
· Drafted AppScan DRT for Stage environment.
· NCI Editing Tool Development & Deployment
· Protégé/NCIEditTab
· None.
· O&M for EVS Supplementary Tools
· NCI EVS General Purpose Report Writer.
· None.
· Term Suggestion Application

· [GF#32590] Add CAPTCHA to the Contact Us page.

· Completed the JSP change.

· [GF#32591] Add Audio CAPTCHA to the Contact Us page.

· Complete the JSP change.

· [GF#32592] Add Audio CAPTCHA to all Term Suggestion pages.

· Completed the JSP change.
· [GF#31638] CAPTCHA is not 508 compliant.

· Fixed by adding audio CAPTCHA. See [GF#32591] and [GF#32592].
· [GF#31644] Clear button resets all fields instead of clearing all fields.

· Completed.

· [GF#31640] Incorrectly entered CAPTCHA does not clear field in IE.

· Completed.

· [GF#31305] Add options to CDISC Code List dropdown.

· Fixed by the Operations team through configuration file update.

· [GF#31682] CAPTCHA refresh method needs better operational flow.

· Completed.

· [GF#32672] Change textual CAPTCHA background to make it easier to read.
· Completed.
· [GF#32680] Update 'Contact Us' page with new App Support email address
· Completed.

· Created a new tag, 2013-03-25.1-v2.2, for QA in responding to the Appscan reports.

· [GF#32696] Section 508: Electronic Forms Violation: Form Label missing for <textarea> poses difficulty for assistive technology to access.

· Completed.
· [GF#32697] Section 508: Electronic Forms Violation: Contact Us Page: Form Label missing for <textarea> poses difficulty for assistive technology to access.

· Completed.
· [GF#32698] When entering email address in the email field or entering the CAPTCHA text into the CAPTCHA filed, hitting enter clear the entire form without any warning popup.

· Completed.
· [GF#32699] Parentheses are showing up in the email as &#40; and &#41;
· Completed.
· [GF#32700] When not entering the CAPTCHA characters the resulting message needs to be more specific. 

· Completed.

· [GF#32702] Quote, Less Than, Greater Than, and Apostrophe shows up in the Term Form email in their equivalent html form.

· Completed.
· The QA team rerun the Section 508 compliance validation tool and reported that the term form application has a 100% compliance score. 

· Project Management

· Completed Project Plan for the 2.2 Release.
· EVS User Interface Component Framework

· None
1.2 Terminology Tools Support
· None

1.3 Development of new tools

· NCI Value Set Editor
· None
· EVS Concept Mapping Tool
· None
2.0 Meetings

· 3/6/2013 -  EVS Weekly PM Meeting.

· 3/6/2013 -  EVS Tools (LexEVS & EVS Focus) Weekly Meeting
· 3/6/2013 -  NCI Phase 1 issue management training on Section 508 Compliance.

· 3/13/2013 - EVS Weekly PM Meeting.

· 3/13/2013 - EVS Meeting 

· 3/13/2013 - EVS Tools (LexEVS & EVS Focus) Weekly Meeting
· 3/20/2013 - EVS Weekly PM Meeting.

· 3/20/2013 - EVS Meeting 

· 3/20/2013 - EVS Tools (LexEVS & EVS Focus) Weekly Meeting
· 3/27/2013 - EVS Weekly PM Meeting.

· 3/27/2013 - EVS Meeting 

· 3/27/2013 - EVS Tools (LexEVS & EVS Focus) Weekly Meeting
3.0 Issues and Recommended Resolutions

· None.
4.0 Planned Activities

· Support and bug fixes as needed for the deployment of the Term Browser 2.1.1 release.

· Support and bug fixes as needed for the deployment of the MetaBrowser 2.1.1 release.

· Planning and development of the upcoming Term Suggestion Application release.

· Planning and requirements for the next development project.
5.0 Deliverables

· Delivered Monthly Financial and Status Reports on 03/05/2013

