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1.0 Key Accomplishment

1.1 Enhancement of existing EVS tools
· Operations and Maintenance (O&M) for Terminology Browsers
· NCI Metathesaurus Browser

· [NCIM-193] Code sorting functionality redirects to the previous term when users click on the Browser back button and click Code again to sort.

· Completed.

· [NCIM-194] Contains is not the default search once User select other filters for searching.

· This is related to client side browser caching. No fix is necessary.

· [NCIM-195] NCIt Hierarchy node becomes unresponsive hierarchy tree nodes once User expand UML Entity nodes.

· Completed.

· [NCIM-196]  Exported xml file from cart is displaying a Null or XML parsing error page in the Browser.

· This is a data issue. Refer to LEXEVS-626 above.

· [NCIM-197]  Period needed on several sentences on the Metathesuaurus Home Page. 

· This is a metadata issue; it will be fixed by the Operations team. 
· AppScan was completed for Metathesaurus Browser 2.4.  The AppScan showed no high or medium vulnerabilities.

· Created a new tag for QA (2014-05-29.1-v2.4,  v2.4-beta.7)

· [NCIM-193] Code sorting functionality redirects to the previous term when users click on the Browser back button   and click Code again to sort.
· [NCIM-195] NCIt Hierarchy node becomes unresponsive hierarchy tree nodes once User expands UML Entity nodes.

· Project Management

· Completed Weekly Status Reports.

· Updated Scope Document for the 2.4 release.  
· Updated 2.4 Project Plan to show current status.
· Worked on migration of JIRA from GForge.
· NCI Term Browser

· [GF#33063] Tree Hierarchy Redesign
· Developed an alternative approach to retrieve the URI of supported coding schemes for a value set definition to overcome a performance issue with a LexEVSAPI method. 
· Given a value set definition URI string, first find the corresponding ValueSetDefinition by calling the getValueSetDefinition method of the LexEVSValueSetDefinitionServices class. 

· Next, obtain the instance of Mappings using the vsd.getMappings() method.

· Then, get the list of SupportedCodingScheme using the getSupportedCodingScheme method of Mappings.

· Finally, the URI of all supporting coding schemes can be obtained by iterating through the list of SupportedCodingScheme with the getUri method of the SupportedCodingScheme class.
Test results show that this approach can significantly reduce the response time for retrieving the URIs of supporting coding schemes. For 456 value set definitions, the total response time was reduced from 17 minutes to 1 minute.

· [GF#31724] Display the name of a concept in a resolved value set based on the source of the corresponding value set.
· Designed a value set configuration file for supporting the implementation of this feature request. The configuration file contains value set definition name, URI, the top node report URL, and the rule for extracting required data elements from the report.

· Developed a method for loading the value set configuration file at browser initialization. 

· [NCITERM-450] Greater than ('>') and less than ('<') signs cause term name and/or property value to be rendered incorrectly.
· Completed.

· [NCITERM-451] Greater than ('>') and less than ('<') signs cause term name to display incorrectly in the visited concept window.
· Completed.

· [NCITERM-452] A horizontal line space between NCIt, NCIm and the rest of the vocabularies is missing on the term browser home page.
· Completed.

· [NCITERM-608] Add a right hand side-bar to the term browser home page.
· Completed.

· [NCITERM-602] Tree Hierarchy Redesign
· Assessed the feasibility of constructing a value set tree that is navigable using keystrokes only under the no-style view browser setting condition. 

· [NCITERM-597] Display the name of a concept in a resolved value set based on the source of the corresponding value set.

· Tested retrieving root value set reports from the NCICB ftp site based on the content specified in the value set configuration file.

· [NCITERM-600] Java 1.7 Upgrade.

· Diagnosed the listenerStart error during WAR deploy in Tomcat 7.

· Started to assess the changes required to be made to the build script, build.xml, and configuration files, local.properties and project.properties, for deploying the application on Tomcat 7.  

· Downloaded Java 1.7 Upgrade 55.

· Started to explore changes required to be made to the BDA-Lite to support Tomcat 7.
· Assessed the potential issues in BDA-Lite with regard to its dependency on the CBIIT Common Security Module (CSM). It is known that CSM UPT 5.1 supports JBoss 5.1.x; it was not developed or tested for Tomcat 7.

· Explored methodology for configuring Tomcat 7 JNDI resource and observed that Tomcat 7 does not support dependency injection used by caCORE SDK generated systems for instantiating beans.

· Project Management

· Completed Weekly Status Reports.

· Drafted Scope document for 2.5 release.
· Updated the 2.4 Project Plan to show current status.
· Worked on migration of JIRA from GForge.
· O&M for LexEVS

· [LEXEVS-629]  Contains searches with phrases containing words A, I, etc. exceed max clause count 

· Performed trouble-shooting on the reported issue. The exception was found to be related to the setting of max clause limit on each tier. 

Submitted JIRA items:

· [LEXEVS-635] MetaBrowserService getMetaNCINeighborhood method failed. 
· [LEXEVS-636] LexEVSValueSetDefinitionServices exportValueSetResolution method returns unprocessible InputStream. 

· This appears to be related to an inactive NCIm coding scheme on the DEV and QA servers. Removing this coding scheme on DEV resolved the problem.

· Project Management
· Submitted JIRA tickets for firewall exception and followed up with the security and system teams about vulnerabilities.

· NCI Editing Tool Development & Deployment
· Protégé/NCIEditTab
· None.
· O&M for EVS Supplementary Tools
· NCI EVS General Purpose Report Writer.
· None.
· Project Management

· Worked on migration of JIRA from GForge.

· Term Suggestion Application

· None
· Project Management

· None
· EVS User Interface Component Framework

· None
· EVS Download Center Application

· None
1.2 Terminology Tools Support
· None

1.3 Development of new tools

· NCI Value Set Editor
· None
· EVS Concept Mapping Tool
· None
2.0 Meetings

· 5/6/2014 EVS Technology Changes
· 5/7/2014 EVS Weekly PM Meeting.

· 5/7//2014 EVS Monthly Meeting. 

· 5/7/2014 EVS Tools (LexEVS & EVS Focus) Weekly Meeting.
· 5/14/2014 EVS Weekly PM Meeting.

· 5/14//2014 EVS Monthly Meeting. 

· 5/14/2014 EVS Tools (LexEVS & EVS Focus) Weekly Meeting.
· 5/21/2014 EVS Weekly PM Meeting.

· 5/21/2014 EVS Tools (LexEVS & EVS Focus) Weekly Meeting.
· 5/25/2014 EVS Weekly PM Meeting.

· 5/25/2014 EVS Tools (LexEVS & EVS Focus) Weekly Meeting.
3.0 Issues and Recommended Resolutions

· None.
4.0 Planned Activities

· Development of the Term Browser 2.5 release.

· Support of the EVS NLM License Validation development as needed.
5.0 Deliverables

· Delivered Monthly Financial and Status Reports on  05/01/2014

