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1.0 Key Accomplishment

1.1 Enhancement of existing EVS tools
· Operations and Maintenance (O&M) for Terminology Browsers
· NCI Metathesaurus Browser

· [NCIM-242] Update Help Page

· Implemented.

· [NCIM-244] Migrate to lexevsapi65-6.5.1.

· Updated jar files based on Mayo’s v6.5.1.SNAPSHOT.12 release.

· sdk-web-framework.jar

· lexevs-core.jar

· sdk-core.jar

· sdk-ws-framework.jar

· lexbig.jar

· sdk-client-framework.jar

· Project Management

· Created scope document for the 2.9 release of the browser.
· NCI Term Browser

· [NCITERM-768] Migrate to lexevsapi65-6.5.1.

· Updated the following jars.

· sdk-web-framework.jar

· lexevs-core.jar

· sdk-core.jar

· sdk-ws-framework.jar

· sdk-client-framework.jar

· Tested 6.5.1.SNAPSHOT.10. 

· The coding scheme name of the concept returned by the value set search and resolution API remains to be the value set name, not the name of the coding scheme to which the concept belongs. The Operations team is working with Mayo to resolve the possible data issue. 

· Updated lexbig.jar in v6.5.1.SNAPSHOT.12. 

· Continue to integrate the asserted value set search and resolution API with the browser code base.

· [NCITERM-788] Update NCIm counts in vocabulary.jsf. 

· Implemented.

· Tested the new value set API. 

· The performance of some API methods is still slow when executed remotely; for example, the listAllResolvedValueSets method for finding the list of all 950 resolved value sets takes approx. 2 minutes to complete.

· The value set search API appears working as expected.

· Reported a java.io.NotSerializableException error to Mayo. The issue was resolved by Mayo subsequently. 

· Reported a broken resolved value set iterator issue to Mayo.

· [NCITERM-781] Improve error handling and bounds checking. 

· Prevented browser from build and deployment failure when the production version of a vocabulary is not present.

· [NCITERM-784] Reformat Java Server Pages.

· Combined the JSPs for all tabs into one to enhance the efficiency of page rendering.

· [NCITERM-785] Enhance performance possibly using caching. 

· Ongoing.

· [NCITERM-788] Update NCIm counts in vocabulary.jsf. 

· Implemented.

· Project Management

· Updated scope document for the 2.12 release of the Term Browser

· Updated project plan to show current status.

· Performed testing of fixes and new functionality.
· O&M for LexEVS

· Testing of the LexEVS API as described in the Term Browser section.
· Project Management
· Continued working with the new QA team member on setup and testing the LexEVS API and CTS2 API.
· NCI Editing Tool Development & Deployment
· Protégé/NCIEditTab
· None.
· O&M for EVS Supplementary Tools
· NCI EVS General Purpose Report Writer.
· None
· Project Management

· None
· Term Suggestion Application

· None
· Project Management

· None.

· EVS User Interface Component Framework

· None
· EVS Download Center Application

· None
1.2 Terminology Tools Support
· None
1.3 Development of new tools

· Neoplasm Core Support

· Neoplasm core package generation. 
· None
· NCI Value Set Editor
· None

· EVS Concept Mapping Tool
· None
· SPARQL Report Writer
· None
· Project Management

· Worked with systems team on getting a DataQA tier setup.
· Requested the Jenkins workflow for both the DEV and DataQA environments.
· Biomarker application support
· None
· Project Management

· None
· EVS REST API

· CTRP Tiger Team Support

· Assessed code changes required to add a new isSolidNeoplasm method.
· Documented methodologies for deriving main type, subtype, main type hierarchy, main menu ancestor, etc.
· Reviewed Biomarkers as Eligibility data and provided results to editors for further processing through Protege.

· Started to develop algorithms for linking biomarker concepts to gene concepts.

· Project Management

· Working with EVS editors to determine what is required for biomarkers for the CTRP group.

· RDF NCIt Browser

· Developed capability to convert CSV-formatted mapping file to RDF.

· Exploring methodology for making NCI Thesaurus metadata available for the triple-store based NCI Thesaurus – RDF application.

· Project Management

· Working with the EVS stakeholders, developing scope for the browser.
2.0 Meetings

· 4/4/2018 EVS Weekly Meeting. 

· 4/4/2018 EVS Tools (LexEVS & EVS Focus) Weekly Meeting. 
· 4/11/2018 EVS Weekly Meeting. 

· 4/11/2018 EVS Tools (LexEVS & EVS Focus) Weekly Meeting. 
· 4/11/2018 Mayo Code Review 
· 4/18/2018 EVS Weekly Meeting. 

· 4/18/2018 EVS Tools (LexEVS & EVS Focus) Weekly Meeting.  
· 4/24/2018 Mayo Code Review meeting.  

· 4/24/2018 CTRP Tiger Team meeting.
· 4/25/2018 EVS Weekly PM Meeting. 

· 4/25/2018 EVS Tools (LexEVS & EVS Focus) Weekly Meeting.  
3.0 Issues and Recommended Resolutions

· None.
4.0 Planned Activities

· Continue deployment of the SPARQL Report Writer user interface.
· Deployment of the 2.12 release of the Term Browser
· Development of the new RDF NCIt Browser

· Make updates to the EVSRESTAPI in support of the new NCIt Browser
5.0 Deliverables 
· Delivered Monthly Financial and Status Reports on  04/06/2018

