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1.0 Key Accomplishment

1.1 Enhancement of existing EVS tools
· Operations and Maintenance (O&M) for Terminology Browsers
· NCI Metathesaurus Browser

· None
· Project Management

· None
· NCI Term Browser

· Waiting for the LexEVS code freeze before finalizing Term Browser release.
· Project Management

· Updated project plan to show the current status.

· O&M for LexEVS

· Developed test program to test the View Hierarchy and View In Hierarchy functions for both obio and obi coding schemes.

· The function works fine for the coding scheme obib using the test case:

· Coding scheme: obib

· version: 2017-11-30

· code: FMA_50707

· namespace: obo

· The function fails for the coding scheme obo using the test case possibly related to the JdbcDaoSupport getDataSource method:

· coding scheme: obi

· version: 2019-06

· code: UBERON_0000178

· namespace: obo
· [LEXEVS-4618] Loader: OBI Hierarchy Design Should be Agreed Upon for Expected Resolution. 

· Provided testing support to the Mayo team to diagnose the root cause of the broken OBI hierarchy issue.  The Mayo team believe the issue is related to anonymous nodes being presented in paths to roots and the current design does not traverse hierarchies past any anonymous node.  

· Project Management
· Worked with Systems team on new VM to test performance.  The new architecture will move  from four dedicated servers to two.  This will require us to look at VM’s for certain tiers.
· NCI Editing Tool Development & Deployment
· Protégé/NCIEditTab
· None.
· O&M for EVS Supplementary Tools
· NCI EVS Report Writer 2.
· EVSREPORT2-33 - Requesting new term-source CBDD

· Completed.
· Project Management

· Worked with application users on technical requests.
· Tested eleases of new functionality.
· Term Suggestion Application

· None.
· Project Management

· None.
· EVS User Interface Component Framework

· None
· EVS Download Center Application

· None
1.2 Terminology Tools Support
· None
1.3 Development of new tools

· Neoplasm Core Support

· Neoplasm core package generation. 
· None
· NCI Value Set Editor
· None

· EVS Concept Mapping Tool
· None
· Project Management

· None
· Biomarker application support
· None
· Project Management

· None
· EVS REST API

· Reviewed Spring Boot Dependency Injection methodology.

· YAML java parser

· YAML to Object mapping.

· Started to explore the elasticsearch low level rest client methodology for accessing data from elasticsearch server.

· Reviewed the elasticsearch rest high level client API for accessing data from the elasticsearch server on the DEV tier.

· Tested the elasticsearch rest high level client API for accessing and querying data from the elasticsearch server on the DEV tier.

· Reviewed the JSON strings returned by the EVS REST and elastic search APIs.

· Assessed the deserialization of the JSON strings and the complexity of mapping JSON response to EVSConcept bean class.

· Continue to explore methodology for creating and accessing data on elasticsearch server.

· Check if an index exists using elasticsearch low level REST client.

· Check if a mapping exists using elasticsearch low level REST client.

· JSON to (EVS Concept) Object mapping.

· Batch loading of JSON strings.

· Performing trouble shooting on index creation using high level REST client.

· Project Management

· Tested several QA and Stage deployments of the EVSRESTAPI in support of browser development.  

· Worked with NCI Cloud team on the configuration of the EVSRESTAPI QA and Stage environment on AWS..

· EVS Explore Browser

· RDFBROWSER-22 - Requirement for General View vs Advanced View

· Received several suggestions on the design of the General Search.  Developed a prototype General Search and presented to the group.
· Developed multiple iterations of the General Search based on user feedback.

· RDFBROWSER-23 - Concept Detail View Requirements

· Developed multiple iterations of the concept details view and presented to the user group.  We believe at this point we have covered all the fields required and the formatting is close to complete.

· RDFBROWSER-24 - Concept List Export Functionality Improvement and Export Functionality on the Search Results Page

· Developed a prototype of the concept list export functionality and presented to the user group.  This feature will most likely be in a future release of the browser.

· RDFBROWSER-25 - Search Results Ordering and Display

· Went through multiple iterations of the search result ranking through Elasticsearch and presented to the user group.  This is an ongoing task for now.

· RDFBROWSER-27 - General Search - Restricting by Sources

· Developed the search to allow the user to select the source of the term they would like to search on.

· Completed.

· RDFBROWSER-29 - General Search - Default Search Fields

· Users requested the search be with the full syn.
· Completed.

· RDFBROWSER-30 - Change Name to EVS Explore

· Completed.

· RDFBROWSER-32 - Navigating from Search box

· Completed.

· RDFBROWSER-33 - Missing Synonyms

· Completed.
· Project Management

· Worked with user group on requirements for new functionality.  

· Tested the prototypes of new functionality.

· Worked with NCI Cloud team on steps to deploy the browser into our AWS environment including the beginnings of the QA and Stage environments.
2.0 Meetings

· 7/02/2019 – EVS Services and Architecture Group
· 7/03/2019 - EVS Weekly Tech Meeting
· 7/09/2019 - Updated: EVS VM Request Discussion/AWS Triplestore data updates

· 7/10/2019 - EVS Weekly Tech Meeting
· 7/11/2019 – EVS CloudOne Bi-weekly Status Meeting

· 7/15/2019 – Triplestore AWS Operations Applications Meeting

· 7/16/2019 - EVS Services and Architecture Group

· 7/17/2019 - Code Review LexEVS-4143

· 7/18/2019 – EVS  CloudOne Bi-weekly Status Meeting
· 7/24/2019 – EVS Weekly Tech Meeting

· 7/31/2019 – EVS Weekly Tech Meeting

3.0 Issues and Recommended Resolutions

· None.
4.0 Planned Activities

· Updates to the EVS SPARQL Report Writer.

· Development of the new EVS Explore Browser.

· Deployment of the Triplestore applications to AWS
· Deployment of the EVSRESTAPI up the AWS tiers

5.0 Deliverables 
· Delivered Monthly Financial and Status Reports on  07/03/2019

