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Northrop Grumman submits this Monthly Technical Status Report with the understanding that acceptance of the Monthly report includes acceptance of all deliverables itemized provided therein.
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1.0 Key Accomplishment

1.1 Enhancement of existing EVS tools
· Operations and Maintenance (O&M) for Terminology Browsers
· NCI Metathesaurus Browser

· None
· Project Management

· Worked with the Systems and Security team to deploy the 2.8 release to Stage and Production and get firewall exceptions.
· NCI Term Browser

· Performed trouble-shooting on a broken show-other-versions hyperlink on the term browser home page. It is caused by some trailing white spaces in the URL. Precisely how these white spaces are added to the URL is not known. 
· Performed preliminary testing on Mayo’s new value set hierarchy implementation using lexbig-6.5.1.SNAPSHOT.1.jar. The results indicate that the API may not work through the remote API. Informed Mayo of the findings.

· [NCITERM-765] Blank Page when selecting ‘show all versions’
· Completed. 
· Project Management

· Worked with the Systems and Security team to deploy the 2.11 release to Stage and Production and get firewall exceptions.
· Update project plan to show current status.

· Working with the EVS functional group to determine requirements for the a new value search UI.

· O&M for LexEVS

· None
· Project Management
· None
· NCI Editing Tool Development & Deployment
· Protégé/NCIEditTab
· None.
· O&M for EVS Supplementary Tools
· NCI EVS General Purpose Report Writer.
· Performed trouble-shooting on a source combo-box not being populated issue reported by the Operations team. reported by the Operations team.

· Project Management

· None
· Term Suggestion Application

· None
· Project Management

· Work with CM and systems team to deploy DAP implementation release through the tiers and get firewall exceptions.
· EVS User Interface Component Framework

· None
· EVS Download Center Application

· None
1.2 Terminology Tools Support
· None
1.3 Development of new tools

· Neoplasm Core Support

· Neoplasm core package generation. 
· None
· NCI Value Set Editor
· None

· EVS Concept Mapping Tool
· None
· SPARQL Report Writer
· We are taking the current SPARQL Report Writer prototype requirements to produce and production Report Writer utilizing Stardog.
· Project Management

· Worked with the MSC editors to determine requirement for a production ready application.

· Working with systems team on getting DEV environment for new application.

· Starting scope documented and project plan.

· Biomarker application support
· None
· Project Management

· None
· EVS REST API

· Added the following concepts to main types.

· Renal Pelvis and Ureter Carcinoma (C7515)

· Neoplastic Syndrome (C54705) C9384

· Produced a new main type hierarchy file.
· Modified the isSubtype and isDiseaseStage methods in MainTypeHierarchy to retype concurrent concepts (i.e., concepts with a preferred name starting with the keyword, Concurrent.)

· Added methods to OWLSPARQLUtils to retrieve main types and broad categories directly from their corresponding value sets in NCI Thesaurus using SPARQL.

· Created a new MainTypeHierarchyData class.

· Modified ConceptDetailsBatchRunner for supporting regression testing.
· Developed SPARQL queries for searching presentation type (i.e., names) and other annotation properties using case-insensitive exactMatch, startsWith, endsWith, and contains algorithms.
· Explored the Levenshtein algorithm for assigning a goodness of match measurement to matched concepts.

· Revisited the point-point slide, Using Gene to Group Molecular Biomarker Concepts (Example BRAF) and derived a method for linking a molecular biomarker to gene concepts.  
· Started to construct SPARQL statements for supporting the search for role and association source or target for a search string that matches with the label of the target or the source of any role or association according to various matching algorithm. The method can be extended to other annotation properties of matching concepts.

· Project Management

· Performed testing of each of the releases of the API as new requirements and bug fixes came in from the CTRP API developers and the Project Sponsor.
· Working on project plan for further development of the application including search capabilities.

· Meeting with other CTRP application developers to determine what level functionality/support is needed for the utilization of  EVSRESTAPI in their applications.

· Working with systems and security team to deploy the current release up through the CBIIT tiers and get firewall exception up to Stage.

· Created a JIRA project for the EVSAPI application.

2.0 Meetings

· 9/5/2017 CTRP Tiger Team Meeting. 

· 9/6/2017 EVS Weekly PM Meeting. 

· 9/6/2017 EVS Weekly Meeting. 

· 9/6/2017 EVS Tools (Lexes & EVS Focus) Weekly Meeting.
· 9/8/2017 CTRP Tiger Team Meeting. 
· 9/12/2017 CTRP Tiger Team Meeting. 

· 9/13/2017 EVS Weekly PM Meeting. 

· 9/13/2017 EVS Weekly Meeting. 

· 9/13/2017 EVS Tools (Lexes & EVS Focus) Weekly Meeting.
· 9/27/2017 EVS Weekly PM Meeting. 

· 9/27/2017 EVS Weekly Meeting. 

· 9/27/2017 EVS Tools (Lexes & EVS Focus) Weekly Meeting.
3.0 Issues and Recommended Resolutions

· None.
4.0 Planned Activities

· Development of the SPARQL Report Writer.
· Deployment of the 2.12 release of the Term Browser
· Development of a search API for the EVSRESTAPI.
5.0 Deliverables

· Delivered Monthly Financial and Status Reports on  09/02/2017

