
LexEVS Meeting Minutes - 2016.01.06

 Attendees

Name Role Present

Wright, Larry NIH/NCI   x

Fragoso, Gilberto NIH/NCI      

De Coronado, Sherri     NIH/NCI     

Safran, Tracy NIH/NCI [C] x

Ong, Kim L IS x

Lucas, Jason R IS x

Bauer, Scott   Mayo x

Stancl, Craig Mayo x

Endle,  Cory Mayo x

Wynne, Robert     NIH/NCI [C] x

Tran, Tin     NIH/NCI 
[C]

x

Carlsen, Brian NIH/NCI [C]  

Wong, Joanne NIH/NCI [C]  

Kuntipuram, Kumar NIH/NCI [C] x

Action Items

Assigned Description Date 
Identified

Due 
Date

Date 
Completed

Status

Craig/Larry Follow up with Jose (CTRP) in January 2016 to see if we can assist them and understand 
their requirements.

2015.12.16 2016.01.31   Open

Scott Summarize the namespace issue (LEXEVS-1427).  This summary should be in the JIRA 
item itself.

2016.01.06 2016.01.31   Open

Progress

   

Scott
Sprint 20
Sprint 21 planning
On going Support

Cory
Sprint 20
Sprint 21 planning
On going Support

Craig
Sprint 20
Sprint 21 planning
Agile Admin

Agenda



Sprint Status Current Sprint - Sprint 20 ( )  December 24, 2015 – January 06, 2016

LexEVS S13-500 Agile Development - Sprint Status#SprintStatus-Sprint20

Craig reviewed the stories that are planned to be worked on in sprint 21. 

He also mentioned the Cory will be on this project almost full-time going forward.

Sprint Planning

Issue Prioritization

Recent LexEVS Related Bugs and Features (within last week)

key summary type created reporter priority status version fixVersion

 

Recent CTS2 Service Related Issues (within last week)

key summary type created updated due assignee reporter priority status resolution

 

Issue Grooming

Prioritize JIRA issues (fix version 6.4)

key summary type created reporter priority status labels

 

LexEVS 6.4 Roadmap Our estimate for phase 4 was originally 60 days.  We revised this to about 100 days.  This puts our functionality complete date to the end of March 2016.

If there is any additional work (CTRP or others), this may potentially push the date out.

Scott mentioned that the search extension feature should be completed around the end of January.   The search extension is needed by NCI to test the TERM browser.  The rest of the 
search functionality can be tested at this time.

 Jira project doesn't exist or you don't have permission to view it.

View these issues in Jira

 Jira project doesn't exist or you don't have permission to view it.

View these issues in Jira

 Jira project doesn't exist or you don't have permission to view it.

View these issues in Jira

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+S13-500+Agile+Development+-+Sprint+Status#LexEVSS13500AgileDevelopmentSprintStatus-SprintStatus-Sprint20
https://tracker.nci.nih.gov/secure/IssueNavigator.jspa?reset=true&jqlQuery=project+%3D+LEXEVS++AND+%28TYPE+%3D+bug+or+TYPE+%3D+%22new+feature%22+or+TYPE+%3D%22Improvement%22+or+TYPE+%3D%22Inquiry%22%29+AND+created+%3E%3D+2015-12-16+AND+created+%3C%3D+2016-01-06+++&src=confmacro
https://tracker.nci.nih.gov/secure/IssueNavigator.jspa?reset=true&jqlQuery=project+%3D+LEXEVSCTS2+AND+created+%3E%3D++2015-12-16+AND+created+%3C%3D+2016-01-06+++&src=confmacro
https://tracker.nci.nih.gov/secure/IssueNavigator.jspa?reset=true&jqlQuery=project+%3D+LEXEVS+and+fixVersion%3D6.4++AND+issuetype+%3D+Bug+AND+%28status+%3D+Open+or+status+%3D+%22Reopened%22%29+&src=confmacro


Namespace issue

 

LEXE

VS-

 1427

- Jira 

proje

ct 

does

n't 

exist 

or 

you 

don't 

have 

permi

ssion

to 

view 

it.

 

Scott mentioned that the capability to query from one namespace to another code system is possible. 

Scott described how the namespace feature will work when traversing into another code system (path to root).

Scott and Kevin further discussed this issue and determined that this could be a lot of work to implement more than the narrow path that currently works.

Larry suggested that we document and continue this discussion next week when Gilberto is available.

Scott will work with Kevin to provide a summary of how this feature works.

TODO: Scott to summarize this in LEXEVS-1427.

Scott added that this will be released for 6.3 and merged into 6.4.  We confirmed with NCI that we don't need to add this to 6.2.

CTRP Planning We have a list of high level requirements for CTRP that we captured during our F2F meeting in December.

We are looking for more detailed requirements for LexEVS planning purposes.

TODO: Larry will request more information from Jose.
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https://tracker.nci.nih.gov/browse/LEXEVS-1427?src=confmacro
https://tracker.nci.nih.gov/browse/LEXEVS-1427?src=confmacro
https://tracker.nci.nih.gov/browse/LEXEVS-1427?src=confmacro


Orphaned Index issue
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Scott added a fix for this orphaned index issue. When the system starts up, the system checks indexes against a registry.  Any indexes not found will be removed. 

We discussed this new functionality with NCI and Tracy agreed that this made sense.

Removal of Windows 32 bit 
scripts

The Mayo team suggested that we remove the scripts associated for Windows 32.  Windows 32 bit systems are not really adequate to run LexEVS.

Tracy and Rob agreed that we remove these scripts.

We also agreed to remove the Windows 32 bit LexEVS install and everything associated with Windows 32 bit environment.  This includes updating the documentation.

Removal of admin script 
LoadRadLexProtegeFrames

We suggested to remove this script as well and Larry agreed this is no long needed.

LexEVS External Users Nothing to report.

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key summary type created reporter priority status version fixVersion

Recent CTS2 Service Related Issues (within last week)

key summary type created updated due assignee reporter priority status resolution
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 Jira project doesn't exist or you don't have permission to view it.

View these issues in Jira

https://tracker.nci.nih.gov/browse/LEXEVS-1243?src=confmacro
https://tracker.nci.nih.gov/browse/LEXEVS-1243?src=confmacro
https://tracker.nci.nih.gov/browse/LEXEVS-1243?src=confmacro
https://tracker.nci.nih.gov/secure/IssueNavigator.jspa?reset=true&jqlQuery=project+%3D+LEXEVS++AND+%28TYPE+%3D+bug+or+TYPE+%3D+%22new+feature%22+or+TYPE+%3D%22Improvement%22+or+TYPE+%3D%22Inquiry%22%29+AND+created+%3E%3D2015-12-16+AND+created+%3C%3D+2016-01-06+++&src=confmacro


6.4 LexEVS Related Issues

key summary type created updated due assignee reporter priority status resolution

6.4 CTS2 Service Related Issues

key summary type created updated due assignee reporter priority status resolution

Project Plan Changes

# Description Due Date Resources Notes Risks Mitigation

  None          

             

             

 Planned Activities

Area of Interest Details

   

   

   

Risks, Issues, Dependencies
Risks

#  Opened Date Due Date Description Likelihood (H, M, L) Impact Assigned Status Mitigation Strategy

                 

                 

Issues

 Jira project doesn't exist or you don't have permission to view it.

View these issues in Jira

 Jira project doesn't exist or you don't have permission to view it.

View these issues in Jira

 Jira project doesn't exist or you don't have permission to view it.

View these issues in Jira

https://tracker.nci.nih.gov/secure/IssueNavigator.jspa?reset=true&jqlQuery=project+%3D+LEXEVSCTS2+AND+created+%3E%3D++2015-12-16+AND+created+%3C%3D+2016-01-06+++&src=confmacro
https://tracker.nci.nih.gov/secure/IssueNavigator.jspa?reset=true&jqlQuery=project+in+%28LEXEVS%29+AND+fixVersion+%3D+6.4+ORDER+BY+priority+DESC+++&src=confmacro
https://tracker.nci.nih.gov/secure/IssueNavigator.jspa?reset=true&jqlQuery=project+%3D+LEXEVSCTS2+AND+fixVersion+%3D+%22CTS2+Service+2.1%22+OR+fixVersion+%3D+%22VS+Client+1.1%22++&src=confmacro


 # Opened Date Description Impact Assigned Status

           

           

           

Dependencies

Opened Date Description Assigned

     

     

 

Action Item Backlog

 # Assigned Description Date 
Identified

Due 
Date

Date 
Completed

Status

64 Scott To follow up on URI's on OWL2 with Harold.       on hold

164 Cory Cory to add implementation to CTS2 implementations page. 2014.04.30     on hold

197 Scott Do a gap analysis on what the URI_Resolver logs and what NCI would like to know 
from these logs

2014.6.18     on hold

200 Larry/Sherry Query current LexEVS users about use of SOAP, REST or QBE services in the 
legacy caCORE api's

2014.6.18     on hold

207 Cory Write issue against CTS2 OMG regarding the ability to return INACTIVE concepts 
only.

2014.07.30     on hold

210 Larry
/Gilberto

Determine if there is a need to meet with the CTRP 2014.07.30     on hold

212 Larry Include LexGrid XML Export as part of the 5.1 retirement notice.  2014.07.30     on hold

224 Scott URI Resolver - Provide overview of how to access the URI Resolver 2014.09.03     on hold

225 Scott URI Resolver - Look at TLAMP and VSAC service to determine usage of URI 
Resolver

2014.09.03     on hold

244 Craig Plan meeting with Tracy to discuss collaborative LexEVS development process 2014.12.03     on hold

281 Scott Try to replicate what CTRP did to break our service (retrieve a tree through CTS2). 2015.03.25     on hold

282 Mayo Team Look into implementing graph node in CTS2 for the path to root method (and path to 
leaf).

2015.03.25     on hold
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