
CTIIP Schedule
Week Dig Path& IQS Pilot Challenge Co-

clinical
Quality 
Assurance

Documentation Other 
Events

February 
8-12

           

February 
16-19

           

February 
22-26

           

February 
29 - 
March 4

create data loader API         03/04 
meeting, 
Reza out of 
the office

March 7-
11

          03/07 
Community 
call, Ulli out 
of the office

March 
14-18

  complete ePAD integration        

March 
21-25

deploy caMic on Azure

demo caMic installation 
during CTIIP coordination 
meeting

Ground truth annotation        

March 
28 - April 
1

           

April 4-8           04/04 
Community 
call

April 11-
15

    Contract 
ends

    QIN Annual 
Meeting, 
QIN CTIIP 
open 
meeting, 
CTIIP F2F 
meeting

April 18-
22

integrate with codaLabs complete caMicroscope integration -----      

April 25-
29

    ----- It should not 
be a problem.

   

May 2-6     -----     05/02 
Community 
call

May 9-13     -----      

May 16-
20

  Demo Medici to QA and Doc -----      

May 23-
27

    ----- QA can be 
ready for 
testing.

   QA 
schedule by 
Reza Mehri

May 30 - 
June 3

  Challenges ready for private access -----      

June 6-
10

    -----      

June 13-
17

    -----     06/06 
Community 
call

June 20-
24

    -----     06/22 CTIIP 
presents at 
CBIIT 
Speaker 
Series

June 27 
- July 1

    -----      



July 5-8     -----     07/06 CTIIP 
presents at 
CBIIT 
Speaker 
Series

July 11-
15

    -----      

July 18-
22

    -----      

July 25-
29

    -----      

August 1-
5

8/4 Datascope for UC 
Davis data set up

  -----      

August 8-
12

  8/10 security issues scheduled to be fixed. Initiate rescan. -----      

August 
15-19

start rescheduling 
Datascope re-scan

  -----      

August 
22-26

caMicroscope testing 
(annotations etc) can start 
on -qa

schedule Datascope re-
scan

  -----      

Aug 29- 
Sept 2

  Medici with caMicroscope and ePad integration will be 
ready for QA

-----      

Septemb
er 6-9

  Review code changes since last app scan and decide if 
another app scan is needed; most likely app scan will need 
to be done

-----      

Septemb
er 12-16

all repositories in place 
(Github), 14-16 
repositories

  -----      

Septemb
er 19-23

    -----      

Septemb
er 26-30

contract ends 9/30 contract ends 9/30 -----      
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