

LexEVS Meeting Agenda

Meeting Name:	LexEVS Technical meeting (Part of EVS Tools Meeting)	Location:	NCI 2115 Conf Room 5034 (NIH/NCI) Mayo RST-41st Street Bldg, 3-240C
Date:	2/27/13	Time:	1:00 PM CST
Facilitator:	Larry Wright / Craig Stancl	Attendees:	xWright, Larry (NIH/NCI) xFragoso, Gilberto (NIH/NCI) xDe Coronado, Sherri (NIH/NCI) xSafran, Tracy (NIH/NCI) Haber, Margaret (NIH/NCI) xOng, Kim L (IS) xLucas, Jason R (IS) xBauer, Herbert S. (Scott) xLian, Zonghui xPeterson, Kevin xStancl, Craig xWynne, Robert (NIH/NCI) xBrem, Larry (NIH/NCI) [C] Pan, JJ (NIH/NCI) [E] Roth, Laura (NIH/NLM) xAger, Mandy (Mayo) xHardie, Linda (Mayo) xFrutiger, Kim (Mayo) Ramani, Vivek (NIH/NCI) [C] Tran, Tin (NIH/NCI) [C] xCarlsen, Brian (NIH/NCI) [C]
Conf. Line	Call in: 1-866-660-5416, pass code: 2398515 Meeting Number: 732 008 454 Meeting Password: 4NCI https://cbiit.webex.com/cbiit/j.php?J=732008454&PW=NMDdjMzl0ZDVm		

Outstanding Action Items

LexEVS Meeting Agenda

Action Item	Status	Owner
•	•	•
•	•	•
•	•	•
LexEVS Discussion Topics		
Topic	Discussion Points	Action Items
<ul style="list-style-type: none"> JIRA 492 	<ul style="list-style-type: none"> Scott was able to export, but the export took longer time. There may be a work around to allow it to be exported as it was done previously. 	<ul style="list-style-type: none"> Continued evaluation by Scott.
<ul style="list-style-type: none"> JIRA Bundle: 526, 506, 527, 514, 495, 444 	<ul style="list-style-type: none"> 533 – there is a fix for this in place. This was blocking the build/deployment of the fixed items. Will create a bundle and deliver all completed fixes to NCI for testing. 	<ul style="list-style-type: none"> Scott to perform the build and provide to NCI for testing. Tracy and Kim will test and validate the fixes.
<ul style="list-style-type: none"> Hibernate Errors (Tracy/Scott) 	<ul style="list-style-type: none"> Tracy was looking at Ping times and noticed a spike. She looked at the logs and found some errors. Looks like there are queries that are not well formed. Kevin suggests that we need to catch those errors so they don't go into the log. 	<ul style="list-style-type: none"> Tracy to create Jira Item.
<ul style="list-style-type: none"> Review JIRA items for prioritization (Mandy/Craig) 	<ul style="list-style-type: none"> 338 – not a blocker, but instead Low. CTS2 may be able to handle. 368 – not a blocker, but a low convenience method. 522 – to be closed and linked to new jira item. 526 – Ready to QA. 345 – needs further discussion. Need to have the group look at the open issues and try to identify any 	<ul style="list-style-type: none"> Group needs to look at the open issues so next week we can continue updating and prioritizing.

LexEVS Meeting Agenda

	that should be considered.	
<ul style="list-style-type: none"> Update on plan progress (Mandy) 	<ul style="list-style-type: none"> Meeting has been set up with Larry, Larry and Sherri to review the plan to discuss the Scope of the work. 	<ul style="list-style-type: none"> Mandy to send out invite to the group.
<ul style="list-style-type: none"> GForge item [#32001] View in Hierarchy for neoplasms in ICD-10 does not display It is currently unresolved and may have to do with the ClaML loader. (Robert) 	<ul style="list-style-type: none"> View in hierarchy feature in the browser. A concept is highlighted in the tree – but this is not happening for ICD-10. Possibility that this might have been identified previously. Might be captured in a jira item (#157) referring to ClaML loader. Thought this was a low priority item. Rob will transfer this to a Jira item and it can be prioritized. 	<ul style="list-style-type: none"> Rob to create jira item (if different than 157).
<ul style="list-style-type: none"> Review of last week notes 	<ul style="list-style-type: none"> REST URI implementation discussion was held and Harold will be producing a document to present the URI plans. Hope to have done in the next 3 weeks. Issue 522 will be closed and replaced by new Jira item as part of the LexEVS development. Planning a meeting for GitHub planning. 	<ul style="list-style-type: none"> Mandy and Craig to post notes to the wiki page.
<ul style="list-style-type: none"> OrientDB Update 	<ul style="list-style-type: none"> Included Gigantic statistics included. Updated to include system time and process time. Results show that still drastically better than MySQL. Looking at next steps to include into LexEVS. Will propose a hybrid design – once we understand the details. 	<ul style="list-style-type: none">

LexEVS Meeting Agenda

<ul style="list-style-type: none">• Web Services Soap Problem	<ul style="list-style-type: none">• Need to create a JIRA item for this.• It has come up in multiple directions from the same user.• Kevin has been looking at problem, but cannot recreate.• There may be a work around – this has been sent to the user.• Kevin can respond directly, but need to copy Kim and Larry so they can distribute the solution.• Need to look at the test suite to make sure we cover this problem.	<ul style="list-style-type: none">• Kevin to create Jira item.• Need to update the test suite to make sure this is covered.
Adjourn	Thanks for your participation!	