

LexEVS 16X237 Project Summary Report

Document Information

Author: Craig Stancl, Scott Bauer, Cory Endle
Email: Stancl.craig@mayo.edu, bauer.scott@mayo.edu, endle.cory@mayo.edu
Team: LexEVS
Contract: 16X237
Client: NCI CBIIT
National Institutes of Health
US Department of Health and Human Services

Contents of this Page

- [Work Accomplished](#)
 - [LexEVS 6.4.2 Work Accomplished](#)
 - [LexEVS 6.5 Work Accomplished](#)
 - [Remaining Tasks](#)
 - [Issues Encountered](#)
 - [Future Enhancement Recommendations](#)

The **purpose of this document** is to document the project summary report for the National Cancer Institute Center for Biomedical Informatics and Information Technology (NCI CBIIT) for the duration of this contract (October 1, 2016 - September 30th, 2017).

Work Accomplished

The following JIRA items capture the work accomplished for the duration of this contract (October 1, 2016 - September 30th, 2017).

LexEVS 6.4.2 Work Accomplished

<Link: [LexEVS 6.4.2 Scope Document](#)>

LexEVS 6.5 Work Accomplished

<Link: [LexEVS 6.5 Scope Document](#)>

Remaining Tasks

None.

Issues Encountered

Issues were captured during the weekly meetings. Notes from these meetings are at [LexEVS 16X237 Weekly Meeting Minutes](#)

Future Enhancement Recommendations

The following items should be considered as future enhancements:

- None at this time.