

2018-02-14 Retrospective - Sprint 75

Date	14 Feb 2018
Participants	Bauer, Scott (NIH/NCI) [C] , Endle, Cory (NIH/NCI) , Unknown User (standlcr2)

Retrospective

What did we do well?

- Resolved Value Set work was successful in that we were able to present NCI with a solution and are ready to start implementation.
- Docker containers now ready to be made available on NCI server. Continued work with Jacob necessary.

What should we have done better?

- Better understanding of resolved value set architecture would have been good.

Actions

