

2018-08-30 Meeting notes

Date

30 Aug 2018

Attendees

Name	Attended
Jayashree Kalpathy-Cramer	
Ed Helton	yes
Ulli Wagner	yes
Carolyn Klinger	yes
Samarth Nandekar	yes
Andrew Beers	

Goals

- Status Update for Medici Helpdesk

Currently supported challenges

Name of Challenge	Organization / Meeting	Medici instance used	Release Training data	Release Test data	Number of Participants	Closing Date	Will the challenge remain open?	Comments
ISBI Lung Nodule Challenge	International Symposium on Biomedical Imaging		January 8, 2018	March 5, 2018	107 individuals or teams	March 19, 2018	yes	Completed move to completed list. Challenges has been closed to the users but is still open to organizers.
Pediatric Bone Age Challenge	Radiological Society of North America		August 5, 2017	October 7, 2017	39 individuals or teams	October 17, 2018		
Pancreatic Cancer Challenge	MICCAI 2018	http://miccai.cloudapp.net	May 16, 2018	August 1, 2018	263 updated on August 30, 2018		Yes	
Combined Radiology and Pathology Classification	MICCAI 2018	http://miccai.cloudapp.net	June 12, 2018	August 1, 2018	217 updated on August 30, 2018		Yes	
Digital Pathology: Segmentation of Nuclei in Images	MICCAI 2018	http://miccai.cloudapp.net	June 12, 2018	August 1, 2018	299 updated on August 30, 2018		Yes	
Radiomics Stratifiers in Oropharynx Cancer	MICCAI 2018	http://miccai.cloudapp.net	June 12, 2018	August 1, 2018	61 updated on August 30, 2018		Yes	

• Discussion items

Time	Item	Who	Notes
	Action Items		None
	Monthly status reports		<ul style="list-style-type: none">▪ July report was submitted
	Presentation at Community Call		<ul style="list-style-type: none">▪ presenting Medici update at September 10, 2018 NCI imaging community call▪ update on MICCAI challenges▪ update on completed challenges▪ Ulli to have a call with Jayashree to go over the presentation

	RSNA		<ul style="list-style-type: none"> ▪ maybe one challenge for RSNA (http://rsnachallenges.cloudapp.net/competitions/4) ▪ Crowds cure Cancer
	Challenges		<ul style="list-style-type: none"> ▪ new challenge is planned (SPIE) ▪ meeting with Tahsin Kurc, Keyvan Farahani, and Amber
	Issues		<ul style="list-style-type: none"> • about 20-25 issues have come in over the last month
	Contract modification		<ul style="list-style-type: none"> ▪ updated projected spending number needed - DONE
	Invoices		
	Incoming Help desk requests		will be described in status report
	Supported Challenges		see new table

Action items