

2019-11-20 Retrospective - Sprint 121

Date	20 Nov 2019
Participants	Bauer, Scott (NIH/NCI) [C] , Endle, Cory (NIH/NCI) , Unknown User (standlcr2)

Retrospective

What did we do well?

- More work was completed than planned
- Able to add functionality based on late assessment of graph resolve API
- Completed task even with unexpected time off.

What should we have done better?

- Rigorously verify new requirements.

Actions

