

2021-12-22 Meeting notes

Date

22 Dec 2021

Attendees

- [Safran, Tracy \(NIH/NCI\) \[C\]](#)

Goals

Discussion items

Time	Item	Who	Notes
	Log4j		<ul style="list-style-type: none">• browser update<ul style="list-style-type: none">◦ Browser, meta and termform use 1.x• evsrestapi v1• stardog being updated this afternoon• Report Exporter - spring boot pom file updated to use correct log4j. On QA• LexEVS, CTS2, URI Resolver use the v1x. It doesn't have the current urgent issue but is not being maintained<ul style="list-style-type: none">◦ Logger.java sets up all the logging details. Uses a console appender and multiple types of logs. Is done differently in 2.x◦ import changes affect 60+ files.◦ Is in GUI, which is no longer used, so are just commenting it out for now.◦ CTS2 base framework needs to be updated, but does not look too complicated.◦ URI Resolver looks like possibly just a pom file change• Need QA and Appscans completed. They are doing rapid versions of app scans.• There is an elastic search on Stage but we think it has to do with evsrestapi V2. It can probably be shut down.• AWS - using ElasticSearch but might be supported by them?? 6.8.22?• Production patching on-prem tonight. Stage was last week.<ul style="list-style-type: none">◦ Tracy will test tonight
	Server migration		<ul style="list-style-type: none">• Dev - still waiting on Jenkins - ticket 2 weeks• CTS2 docs not on Dev yet
	Metrics Dashboard		<ul style="list-style-type: none">• Sumo did some connector patching for log4j but nothing for us to do.• Security response Dec 21 - Going back and forth with architecture. Will then be able to put connectors on Prod.• Once connectors on Prod will need to update queries. Will hopefully be able to copy and tweak current queries• Scott has been working on domain and users. Adding some additional info to make queries easier.
	Transition		Chao introduced.
	Availability		Corey off both Fridays. Jason off Fri , Monday, Thurs and next Friday. Chao off Friday and maybe next Thursday. Tracy off both holidays, but will monitor.

Action items

- ☐ Tracy test after Prod patching Dec 22
- ☐